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RECORD OF MODIFICATIONS

6/7/00

Field modification to clarify the endstate

6/14/00

Field modification to separate Set 38 into four separate sets

3/2/01

Major modification incorporating under building
contamination remediation and demolition activities

9/6/01

Minor modification to clarify Section 5.3.2 since tap and drain
activities are complete

8/25/03

Major modification to update the DOP with respect to the
Modifications to RFCA Attachments, approved June 2003,
and current status of the project. Due to the Modifications to
RFCA Attachments, approved June 2003, the proposed action
memorandum for under building remediation has been
removed. The environmental restoration activities associated
with the 771 Closure Project area will be addressed through
other RFCA decision documents, as appropriate.
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EXECUTIVE SUMMARY

This Decommissioning Operations Plan (DOP) for the 771 Closure Project applies to buildings with
significant contamination or hazards (Type 3 facilities) and buildings without significant contamination or
hazards, but in need of decontamination (Type 2 buildings). The identification of Type 1 facilities and
their disposition path are included for information only. This document is the result of a major
modification approved in September 2001 of the DOP for the 771 Closure Project approved January
1999. This DOP follows the format of the other DOPs and contains additional detail on work activities.
This additional detail reflects the advanced state of the 771 Closure Project decommissioning activities
and planning. This DOP includes the following additional information and changes from the original
DOP (revision 0):
e Additional physical and historical information about Building 771 (see Section 3.1). ;
e The Type 2 facilities (throughout the document, but particularly in Sections 3.1, 4.3, 4.4, and 4.7).
e Reference to the RFCA Standard Operating Protocols (RSOPs). This DOP satisfies the
notification requirements of the RSOPs (throughout the document, but particularly in Sections 4.4
and 4.7).
e Demolition activities (see Section 4.7).
A streamlined Resource Conservation and Recovery Act (RCRA) closure process, which reduces
paperwork (see Section 6.0).
e An exception to the RSOP for Recycling Concrete, which will eliminate the need to stockpile
and size reduce the concrete (see Section 5.5).
e Decontamination criteria for Building 771 and 774 concrete structure that will remain in the
subsurface after demolition (see Sections 1.1.1,4.4.2, and 4.7.1).

In general, the 771 Closure Project dispositioning will be conducted in the following sequence:
deactivation activities will be completed; component removal, size reduction, and decontamination will
be conducted; the under building contamination will be remediated, as necessary; the pre-demolition
survey will be conducted; and the building will be demolished. The outbuildings surrounding Buildings
771 and 774 will be conducted in the same manner.

Three alternatives were considered for the near-term management of the 771 Closure Project:
decommissioning, no action with safe shutdown maintenance, and facility reuse. The alternatives
included the evaluation of potential impacts on the human environment. Alternative 1 is selected because
decommissioning and the associated hazard reduction support the Rocky Flats Vision of safe, accelerated,
cost-effective closure. This alternative also ensures long-term protection of public health and the
environment. Short-term impacts on the environment (i.e., impacts occurring during the interval of the
action) will be controlled physically and administratively. Currently, the facilities within the 771 Closure
Project are scheduled to be deactivated and decommissioned, and the under-building contamination
remediated, as necessary, by August 2004. Environmental impacts resulting from the 771 Closure Project
will contribute incrementally to potential Site-wide cumulative impacts associated with the Rocky Flat
Environmental Technology Site (RFETS or Site) Closure Project. Given the existing industrial setting of
the 771 Closure Project, environmental impact issues associated with the project are relatively limited.

The decision to decommission and demolish the 771 cluster buildings is the approved action being
conducted pursuant to the DOP. An analysis of risks to workers to decontaminate to free release criteria
the Buildings 771 and 774 concrete structure that will remain in the subsurface resulted in a determination
that decontamination criteria based upon the risked-based concept in the June 2003, modifications to
RFCA Attachment 5 Radionuclide Soil Action Levels should be applied for this DOP.

For planning purposes, the 771 Closure Project was divided into small manageable groupings of similar
equipment and rooms. Thirty-three Dismantiement Sets and 13 Decommissioning Areas were defined for
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decommissioning activities for the 771 Closure Project; most of the sets and some of the areas have been
dispositioned.

Consistent with the objectives of RFCA, the 771 Closure Project team will select decommissioning
techniques based on a variety of factors, including potential environmental, safety and health (ES&H)
hazards, secondary waste generation, and cost-effectiveness. Performance specifications for the
techniques will include meeting the applicable release criteria; minimizing the generation of hazardous,
radioactive and secondary wastes; minimizing ES&H impacts; and complying with the applicable or
relevant and appropriate requirements (ARARs), and waste acceptance criteria for treatment, storage and
disposal facilities.

The 771 Closure Project team will perform decommissioning activities upon completion of appropriate
reviews in compliance with Site programs and procedures, including the Site Integrated Work Control -
Program (IWCP), which incorporates the RFETS Integrated Safety Management System (ISMS),
Readiness Determination Program, Integrated Environmental Management Program, and Quality
Assurance Program. Site requirements will be applied based on a graded approach (i.e., more rigorous
requirements will be applied to facilities with greater hazards). In addition, personnel and environmental
monitoring systems will be used, including Site-wide and project-specific air, surface water, and
groundwater monitoring systems as described in the RFETS Integrated Environmental Management
Program Manual and Site Integrated Monitoring Plan.

Throughout the course of the 771 Closure Project, personnel of the U.S. Department of Energy, Rocky
Flats Field Office (DOE), the contractor and subcontractors, and the regulatory agencies will use the
RFCA consultative process to establish and maintain effective working relationships with each other and
with the general public. Decommissioning activities will be documented in the 771 Closure Project Files,
RCRA Operating Record, where appropriate, and the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) Administrative Record (AR). Upon completion of
decommissioning activities and final characterization, a Decommissioning Closeout Report will be
prepared and submitted to the Lead Regulatory Agency (LRA) for approval.

Unclassified v Page ix
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1  INTRODUCTION

In 1996, the DOE, the Environmental Protection Agency (EPA), and the CDPHE executed the RFCA..!
RFCA is the Federal Facility Compliance Agreement and Consent Order negotiated pursuant to the
CERCLA’ and Colorado Hazardous Waste Act (CHWA).> RFCA provides the regulatory framework for
achieving the goals expressed in the Rocky Flats Vision.*

The overriding vision for RFETS is to achieve accelerated cleanup and Site closure in a manner that is
safe to workers and the public, and protective of the environment. DOE intends to disposition all special
nuclear material (SNM) and wastes, demolish facilities, and remediate contaminated areas to the extent
that future land uses are enabled and downstream water supplies are protected.

The 771 Closure Project is comprised of Buildings 771, 774, 714, 714A, 715, 716, 717, 770, 771B, 771C,
771-DT, and a number of outside storage tanks, storage areas, and trailers, all of which are located within
the Protected Area (PA) of the Site. Completing the 771 Closure Project is necessary to meet the goals of
the RFCA and the Rocky Flats Closure Project Baseline (CPB).

In general, the 771 Closure Project dispositioning will be conducted in the following sequence:
deactivation activities will be completed; component removal, size reduction, and decontamination will
be conducted; the under building contamination will be remediated (as necessary); the pre-demolition
survey will be conducted; and the building will be demolished. The outbuildings surrounding Buildings
771 and 774 will be conducted in the same manner.

The decommissioning scope in this DOP applies to buildings with significant contamination or hazards
(i.e., Type 3 buildings) and buildings without significant contamination or hazards, but in need of
decontamination (i.e., Type 2 buildings). Buildings within the Cluster that are free of contamination (i.e.,
Type 1 buildings) will be decommissioned using Site procedures upon notification to the LRA (CDPHE).
Building 771 is a Type 3 facility; Buildings 714, 728, 770, 774, 775, and 771C are Type 2 facilities; and
the remaining buildings/trailers located within the 771 Closure Project are classified as Type 1 buildings.
Eleven tanks have been classified as Type 2 facilities; these tanks are 176, 182, 183, 184, 185, 194, 195,
292, 293, 774A and 774B. Therefore, the scope of this DOP is limited to Buildings 771, 714, 728, 770,
774, 775, 771C and the eleven Type 2 tanks. Table 1 details all of the facilities associated with the 771
Closure Project, the typing, and if the facility disposition decision is addressed by this DOP.

Table 1. 771 Closure Project Facilities

Facility Type | DOP scope

771, plutonium recovery facility, includes 771A, 771 3 Within the scope of the DOP
stack, 771/776 tunnel, and 771/774 tunnel

774, liquid treatment plant Within the scope of the DOP

714, hydrofluoric storage Within the scope of the DOP

714A, hydrofluoric storage Included in the DOP for information purposes

e N DD

715, emergency generator #1 Included in the DOP for information purposes

' Final Rocky Flats Cleanup Agreement (RFCA), Federal Facility Agreement and Consent Order (CERCLA VIII-96-21,
RCRA 3008[h] VIII-96-01, State of Colorado Docket 96-07-19-01), July 19, 1996.

Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), 42 USC 9620 et seq.
> Colorado Hazardous Waste Act (CHWA), CRS 25-15-101 ef seq.
4 The Rocky Flats Vision is contained in Appendix 9 of RFCA.

Unclassified Page 1 of 104



771 Closure Project
Decommissioning Operations Plan (DOP)

Modification 5
August 8, 2003

Table 1. 771 Closure Project Facilities

Facility Type | DOP scope

716, emergency generator #2 1 Included in the DOP for information purposes
717, magnehelic gauge building/sampling shed 1 Included in the DOP for information purposes
728, process waste pit 2 Within the scope of the DOP

770, office and supply building 2 Within the scope of the DOP

S770, carpenter storage facility 1 Included in the DOP for information purposes
K771N, food building 1 Included in the DOP for information purposes
T771A, office trailer 1 Included in the DOP for information purposes
T771B, office trailer 1 Included in the DOP for information purposes
T771C, showers/locker trailer 1 Included in the DOP for information purposes
T771F, office trailer 1 Included in the DOP for information purposes
T771G, showers/locker trailer 1 Inciuded in the DOP for information purposes
T77117, office trailer 1 Included in the DOP for information purposes
T771K, office trailer 1 Included in the DOP for information purposes
T771L, restroom trailer 1 Included in the DOP for information purposes
T771Q, office trailer 1 Included in the DOP for information purposes
T771R, office trailer 1 Included in the DOP for information purposes
T7717, office trailer 1 Included in the DOP for information purposes
T771M, Modular network operations center 1 Included in the DOP for information purposes
771B, carpenter shop 1 Included in the DOP for information purposes
771C, nuclear waste packaging and drum counting, 2 Within the scope of the DOP

includes tanks 309E and 309W

771-DT, decontamination trailer 1 Included in the DOP for information purposes
772, new breathing air facility 1 Included in the DOP for information purposes
772A, acid storage 1 Included in the DOP for information purposes
773, old 771 guard post 1 Included in the DOP for information purposes
T7738S, Skid mounted guard post 1 Included in the DOP for information purposes
775, sanitary lift station 2 Within the scope of the DOP

T21A, aboveground diesel storage tank 1 Included in the DOP for information purposes

This DOP, first approved in 1999, incorporates the major modifications listed in the Record of
Modifications at the beginning of the document. This DOP follows the format of the other DOPs and
contains additional detail on work activities. This additional detail reflects the advanced state of the 771
Closure Project decommissioning activities and planning. This DOP includes the following additional

information and changes from the original DOP:

Additional physical and historical information about Building 771 (see Section 3.1).
The Type 2 facilities (throughout the document, but particularly in Sections 3.1, 4.3, 4.4, and 4.7).

Reference to the RSOPs.

This DOP satisfies the notification requirements of the RSOPs

(throughout the document, but particularly in Sections 4.4 and 4.7).

e Demolition activities (see Section 4.7).
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e A streamlined RCRA closure process, which reduces paperwork (see Section 6.0).
* An exception to the RSOP for Recycling Concrete, which will eliminate the need to stockpile
and size reduce the concrete (see Section 5.5).

The decision to decommission and demolish the 771 cluster buildings is the approved action being
conducted pursuant to the DOP. An analysis of risks to workers to decontaminate to free release criteria
the Building 771 and 774 concrete structure that will remain in the subsurface resulted in a determination
that decontamination criteria based upon the risked-based concept in the June 2003, modifications to
RFCA Attachment 5 Radionuclide Soil Action Levels should be applied. The concrete structure that will
remain after demolition that is within 6 feet of the final expected surface grade will meet surface
contamination free release criteria, while concrete below that depth will be decontaminated or removed if
it exceeds 7nCi/g, averaged over the thickness of concrete.

1.1 Alternatives Analysis and Selection

To determine the most efficient path to accelerated cleanup and Site closure, the RFETS Facilities Use
Committee evaluated three alternatives for the near- and long-term management of RFETS facilities:
e Alternative 1 - Decommissioning (i.e., component removal, size reduction, decontamination, and
demolition),
e Alternative 2 - No action with safe shutdown maintenance (i.e., mothballing), and
e Altemative 3 - Facility reuse.

Table 2 summarizes the results of this analysis, and only relates to building demolition decision. As
discussed in the Facility Assessment for the Industrial Area (IA) Reuse Study, Alternative 3 is not
beneficial, because Site cleanup and closure would be deferred but not eliminated. Similarly, Alternative
2 fails to accomplish the Rocky Flats Vision, resulting in an increase in the life-cycle costs associated
with Site cleanup and closure.

The alternatives were evaluated for potential impacts on the human environment. Alternative 1 is the
selected alternative because decommissioning supports the Rocky Flats Vision of safe, accelerated, cost-
effective closure. This alternative also maintains long-term protection of public health and the
environment. By removing RFETS facilities and associated contamination, risks currently posed by the
771 Closure Project will be reduced and/or eliminated.

1.1.1 Demolition Process Alternatives Analysis

The original alternatives analysis led to decision to decommission and demolish all buildings in the
cluster, this additional alternatives analysis is focused on and related to the Building 771/774
decontamination criteria for the concrete that will remain below the expected surface contour. The
Building 771/774 decontamination criteria is being re-evaluated because there is more experience with
the decontamination techniques and worker risks posed by these activities, and more information on the
contamination profile in Buildings 771/774. This alternatives analysis is only related to Building
771/774, not the entire 771 Closure Project facilities. Two alternatives were considered for the demolition
process associated with Building 771 and 774:
e Alternative 1 Decontamination and component removal to unrestricted release criteria followed
by demolition of the facility to 3 feet below final proposed grade and backfill and regrading of the
project area.

e Alternative 2 Decontamination and component removal consistent with the technical basis of the
RFCA modifications for soil remediation followed by demolition of the facility to 3 feet below
final proposed grade and backfill and regrading of the project area.
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771 Closure Project Modification 5
Decommissioning Operations Plan (DOP) August 8, 2003

1.1.1.1 Alternative 1: Decontamination to Unrestricted Release

Under this alternative, the facility would be decontaminated using various techniques including
hydrolasing and removal of contaminated concrete. Once the facility had been brought to the unrestricted
release criteria, a final survey would be performed to verify the status of the facility. With CDPHE
approval of the final survey, the demolition would be initiated and all portions of the structure within 3
feet of the final proposed grade would be removed. The area would be backfilled and the surrounding
area would be graded and vegetation would be established. This alternative was proposed and approved
through modification 3 of this DOP.

1.1.1.1.1 Effectiveness

Effectiveness considers whether the alternative provides protection of public health and the environment.
In the short term, there is the potential for increased adverse impact to water quality, fugitive dust
emissions, and transportation of demolition debris. However, potential impacts to water and air are
temporary and controllable with mitigation measures.

There would be a potentially adverse impact to worker health and safety because workers would be
exposed to industrial hazards associated with decontamination of the concrete and removal of concrete in
areas that cannot be decontaminated. Alternative 1 requires 26,727 additional person-hours for
hydrolasing® and 11,412 person-hours for concrete removal® in comparison with Alternative 2. Based on
the site and Building 771 average injury rate, Alternative 1 has the potential to incur 5 to 10’ additional
injuries during hydrolasing and 2 to 4’ additional injuries during concrete removal. The hazards
associated with these activities require extensive controls including personal protective equipment,
specialized equipment, and work within confined areas. Hazards® associated with these activities include:
o Pressurized connections, bodily injury from blade point and flying objects, eye hazards, noise
e Potential for radiological and chemical exposure and contamination, including wound
contamination
Potential spread of contamination and airborne contamination
Bodily injury from falling objects and equipment, cutting skin/bone, and burns from steam

During demolition, there may be the potential of an increased adverse impact to the public at the Site
boundary. There may also be an increased adverse impact to ecological receptors during demolition
because additional areas of the Site would be disturbed. In the long term, this alternative would be
effective for overall protection of public health and the environment. ARARs would be achieved.

1.1.1.1.2 Implementability

Implementability addresses the technical and administrative feasibility of implementing an alternative and
the availability of the services and materials required.

Technical Feasibility

This alternative is technically feasible because there are proven decontamination and removal techniques
that would bring the facility to unrestricted release. Specialized equipment may be required to facilitate
the removal of concrete within the confined area of the facility. Currently, an experienced workforce, with
specific decontamination and removal experience at RFETS, is in place and has demonstrated through

Hydrolasing employs a high-pressure (i.¢., several thousand pounds per square inch) water jet to remove contaminated
debris from large and/or inaccessible areas.

Concrete removal involves manually cutting out a section of concrete and rigging the concrete into a waste container.

A range of injuries is given because the Site and Project injury rates do not include many hours of actual hydrolasing and
concrete removal activities, which have more industrial hazards than the work activities used for the estimated injuries.

The hazards and decontamination definitions are taken from the RFCA Standard Operating Protocol for Facility Component
Removal, Size Reduction, & Decontamination Activities, Revision 3, May 27, 2003.

Unclassified Page 5 of 104



D

771 Closure Project Modification 5
Decommissioning Operations Plan (DOP) August 8, 2003

previous performance that it can implement routine decontamination and removal using safe and
compliant techniques. However, large concrete sections may need to be removed from the facility that
may require special techniques and might not be implemented quickly.

No Endangered Species Act or wetlands concerns are anticipated for this alternative. Permits are not
required to implement this alternative.

Availability of Services and Materials

Standard construction equipment and trained personnel are readily available to implement this alternative,
except that some of the concrete removal may be difficult to work with standard equipment (e.g.,
confined area within the facility). Offsite laboratory testing services exist during the action in the short
term; however, the future availability of these facilities cannot be predicted. Post-removal site control
would not be required.

Administrative Feasibility

This alternative is administratively feasible because there is no need for coordination with other offices or
agencies for permits, easements of right-of ways, or zoning variances. Under this alternative, existing Site
management and access controls would be maintained until closure is complete. There would be no need
for long-term Site management, access controls or institutional controls. Costs for short-term care,
monitoring, controls, and so forth will continue until closure is complete, but would decrease over time.

This alternative is acceptable to the State and local communities; as it was vetted during the formal public
comment process during the major modification.

1.1.1.1.3 Costs

Evaluation of costs should consider the capital costs to engineer, procure, and construct the required
equipment and facilities, and the operating and maintenance costs associated with the alternative. In
accordance with the IGD, cost estimates can be “order-of-magnitude” with sufficient accuracy to allow
comparison and ranking of the alternatives.

Capital Cost
Alternative 1 would cost approximately 38 million dollars’ to implement. This cost is based on the
current decommissioning contract. '

Operation and Maintenance

Long-term operation and maintenance costs are expected to be low because the area will be graded and
vegetation established in order to provide a stable configuration. Stewardship costs associated with this
alternative will be approximately the same as those in Alternative 2.

Present Worth Cost

This analysis was not completed; it is assumed that the alternative would be implemented fairly soon;
therefore, today’s dollars are a fair estimate.

1.1.1.2 Alternative 2: Decontamination consistent with Modifications to RFCA Attachments,
approved June 2003,

This alternative applies the risk-based approach to contamination that is expected to remain in the
concrete in a manner similar to that for subsurface soil as incorporated into the June 2003, approved
modifications to RFCA Attachment 5. Under this alternative, the facility would be decontaminated using
various techniques including hydrolasing and removal of contaminated concrete. The facility would be
broken into two “zones.” The first zone would be from 0 to 6 feet below the ground surface, and this
zone would be decontaminated or concrete removed to bring the concrete to unrestricted release. The

®  This cost is the complete decommissioning contract cost.
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second zone would be 6 feet below the ground surface, and this zone would be decontaminated or
concrete removed in order to bring the concrete to less than 7 nCi/g.

Once the facility preparation was complete as indicated above, a final survey would be performed to
verify the status of the facility. With CDPHE approval of the final survey, the demolition would be
initiated and all portions of the structure within 3 feet of the final proposed grade would be removed. The
area would be backfilled, the surrounding area would be graded, and vegetation would be established.

The differences in the actions taken in Alternative 1 and Alternative 2 are the degree to which the
concrete of decontaminated and removed, and the form of final survey that is performed.

1.1.1.2.1 Effectiveness

Effectiveness considers whether the alternative provides protection of public health and the environment.
In the short term, there is the potential for increased adverse impact to water quality, fugitive dust
emissions, and transportation of demolition debris. However, potential impacts to water and air are
temporary and controllable with mitigation measures.

There would be a potentially adverse impact to worker health and safety because workers would be
exposed to industrial hazards associated with decontamination of the concrete and removal of concrete in
areas that cannot be decontaminated. Alternative 2 requires 26,727 less person-hours for hydrolasing and
11,412 less person-hours for concrete removal in comparison with Alternative 1. Based on the site and
Building 771 average injury rate, Alternative 2 has the potential to reduce the total injuries by 5 to 10"
during hydrolasing and 2 to 4'° during concrete removal.

During demolition, there may be the potential of an increased adverse impact to the public at the Site
boundary. There may also be an increased adverse impact to ecological receptors during demolition
because additional areas of the Site would be disturbed. In the long term, this alternative would be
effective for overall protection of public health and the environment. ARARs would be achieved.

1.1.1.2.2 Implementability

Implementability addresses the technical and administrative feasibility of implementing an alternative and
the availability of the services and materials required.

Technical Feasibility

This alternative is technically feasible because there are proven decontamination and removal techniques
that would bring the facility to the acceptable contamination levels. Specialized equipment may be
required to facilitate the removal of concrete within the confined area of the facility. Currently, an
experienced workforce, with specific decontamination and removal experience at RFETS, is in place and
has demonstrated through previous performance that it can implement routine decontamination and
removal using safe and compliant techniques. However, large concrete sections may need to be removed
from the facility that may require special techniques and might not be implemented quickly.

No Endangered Species Act or wetlands concerns are anticipated for this alternative. Permits are not
required to implement this alternative.

Availability of Services and Materials

Standard construction equipment and trained personnel are readily available to implement this alternative,
except that some of the concrete removal may be difficult to work with standard equipment (e.g.,
confined are within the facility). Offsite laboratory testing services exist during the action in the short
term; however, the future availability of these facilities cannot be predicted. Post-removal site control
would not be required.

% A range of injuries is given because the Site and Project injury rates do not include many hours of actual hydrolasing and

concrete removal activities, which have more industrial hazards than the work activities used for the estimated injuries.
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Administrative Feasibility

This alternative is administratively feasible because there is no need for coordination with other offices or
agencies for permits, easements of right-of ways, or zoning variances. Under this alternative, existing Site
management and access controls would be maintained until closure is complete. There would be no need
for long-term Site management, access controls or institutional controls. Costs for short-term care,
monitoring, controls, and so forth will continue until closure is complete, but would decrease over time.

This alternative is believed to be acceptable to the State and local communities.

1.1.1.2.3 Costs

Evaluation of costs should consider the capital costs to engineer, procure, and construct the required
equipment and facilities, and the operating and maintenance costs associated with the alternative. In
accordance with the IGD, cost estimates can be “order-of-magnitude” with sufficient accuracy to allow
comparison and ranking of the alternatives.

Capital Cost

Alternative 2 would cost approximately 34.5 million dollars to implement. This cost is based on the
current decommissioning contract with the hydrolasing and concrete removal activities adjusted for this
approach. Since the decommissioning contract has already been implemented and the contract is fixed
priced, the overall contract savings would probably be minimal.

Operation and Maintenance

Long-term operation and maintenance costs are expected to be low because the area will be graded and
vegetation established in order to provide a stable configuration. Stewardship costs associated with this
alternative will be approximately the same as those in Alternative 1.

Present Worth Cost
This analysis was not completed; it is assumed that the alternative would be implemented fairly soon;
therefore, today’s dollars are a fair estimate.

1.1.1.3 Comparative Analysis of Alternatives

As indicated by the IGD, only alternatives passing the initial screening based on effectiveness,
implementability, and cost are compared against each other. Table 3 presents a comparative analysis of
alternatives made on a semi-quantitative ranking system based on effectiveness, implementability, and
cost. Each category has been scored low (L), medium (M), or high (H). A low score means that the
criteria cannot be achieved; a medium score means that the criteria can be achieved most of the time; and
a high score means that the criteria will always be achieved or is not required under the alternative.

Alternative 2 was selected because it is consistent with Modifications to RFCA Attachments, approved
June 2003, the alternative significantly reduces the potential risk to workers and is protective of public
health and the environment.
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771 Closure Project Modification 5
Decommissioning Operations Plan (DOP) August 8, 2003

1.2 Decommissioning Under the Rocky Flats Cleanup
Agreement

The RFETS Decommissioning Program Plan (DPP)"> presents the regulatory approach to
decommissioning and compliance with RFCA. The Facility Disposition Program Manual (FDPM)"
establishes the RFETS internal requirements for planning and executing decommissioning activities,
including preparation of a Project Management Plan (PMP)'*. The PMP documents planning activities
for each project.

As described in the DPP, buildings are typed based on levels of contamination. Buildings classified as
Type 1 are free of contamination; Type 2 buildings do not have significant contamination or hazards, but
need some level of decontamination; and Type 3 buildings have significant contamination and/or hazards.
Different RFCA decision documents may be used to decommission each building type. The DPP serves
as the RFCA decision document for Type 1 buildings; therefore, decommissioning activities are
conducted in accordance with RFETS procedures upon notification of the LRA. Type 2 buildings require
a separate RFCA decision document in the form of a Proposed Action Memorandum (PAM), Interim
Measure/Interim Remedial Action (IM/IRA), or RSOP, or they may be included with Type 3 buildings in
an approved DOP.

The decommissioning process begins with internal and external scoping meetings, at which the individual
closure project points of contact from the Site and the LRA discuss the scope of the decommissioning
project, including goals, schedule, budget, risks, controls, and overall project approach.'”> Reconnaissance
level characterization (RLC) identifies radiological, chemical, and physical hazards. The Reconnaissance
Level Characterization Report (RLCR) summarizes the results of the RLC. The RLCR provides the basis
for determining building types.

Additional characterization may be conducted during decommissioning as facility components are
removed and building surfaces are exposed. This type of characterization is referred to as in-process
characterization. Data from in-process characterization is used to identify additional hazards; refine
approaches to facility component removal, size reduction, decontamination, and demolition; revise waste
volume estimates; and modify ES&H controls, as necessary. In-process characterization is also
conducted to determine the type and extent of decontamination, and to verify that decontamination has
achieved the applicable decontamination goals and waste acceptance criteria (WAC) of contractor-
approved treatment and disposal facilities. In addition, a final verification survey (referred to as a pre-
demolition survey) is conducted before demolition to ensure that buildings have been sufficiently
decontaminated to meet applicable performance specifications. Facility characterization activities are
performed in accordance with the RFETS Decontamination and Decommissioning Characterization
Protocol (DDCP)', which defines the characterization process, and provides guidance for establishing
appropriate data quality objectives and assessing data quality.

Figure 1 summarizes the relationships between RFETS Closure Project documents and drivers, individual
closure project characterization packages, decision documents, and reports, including the use of various
RSOPs. This figure shows the sequence of the major closure activities, including preparation of essential
documents and interfaces between the elements of Site closure (i.e., decommissioning, and ER).

RFETS Decommissioning Program Plan (DPP), Revision 1 (June 21, 1999).

3 RFETS Facility Disposition Program Manual (FDPM), MAN-076-FDPM, Revision 1 (September 24, 1999).

The Project Management Plan (PMP) will replace the Project Execution Plan (PEP) in the next revision to the FDPM.
'* " The consultative process is described in Part 7 of RFCA (1951-61) and in Section 1.1.1 of the DPP.

Rocky Flats Environmental Technology Site Decontamination and Decommissioning Characterization Protocol, MAN-077-
DDCP (latest revision).

Unclassified Page 10 of 104



#0130 11 33ed paujissejoun

SHUWNIO( PIAILIIOSSY 29 SAPIANIY 2anso[) Iofefy 1 1n3Ly

9ouaLINoUod 10 [eAcidde

Hoday 1m0asor) Suumbai syusumoop AJBuapl sote
I g oo V1 Suumbar sy p Aynuapr sorfelf
1
sppALq
/UWN20
uonelojsal 212.40U07) uopsodsicy upld Sistjouy
JEJUSUIUONIAUD Buitodoay 10f JOSY AEGQ.N a£of ﬁ.wc.w% pup Sudiing Aanoy
wiopIag ) - Doy [DLySAPU]
A 4
% areudodde (Kressaoou
~ S& ‘SJOSY 90uaIo)o1 |4 ¢ 2dAL— JUSUINIOP UOISIHAP
{\/ ponmbaz sonAnoe ‘d0q aredaig VOTU [FuonIppe ou)
IOI9] UONEOYHOU e VAN 10 ‘WVd UOREBIPAUISI BY} Aoy uonisodsiq
" ored < — ‘uonesyIpow JOCI f— —{ 0 payejor sisAjeue |
dOS¥ ¥ oxedard 0S¥ 49 ‘S19)13] UONBIYHOU pue Surjdures eoe
JOS¥ aredaxyg [ELISNPUT ULIOLId]
12dAp,
rodl 450414200 wommanions
1noasof) jputf uopyisodsip UM 20URpI0IIR UORZLIOIORIEYD HpitiD] a ad&y Aoy
isstmmodaq [ Aoy uuopag [ ¢ 1w Lonms wonrowsap [ ssoooxd wruuoprog | | ¥ uononpay s
aredang -o1d wiopRg zs EM.E;Q%
proauo)
Apton.g 10/ dOSY
1oday
1ioday saulAnoe UOUDZIPIIDIDYD)
L doaung uoyyouwaq (— | | voneuwemossp | | 1427
-ad ou.awEm pue JeaouIal 20UDSSIDUNOIDY
uouoduios yonpuoy) VYL 20 WV aredaig Sy,
L 10 J0m0] UOnEOYNOU |7 2dAL <
dOSY 21edaig w».o
dOTd
0003014 SuneiedQ piepuels vOIA = JOSH /doaa *d (OTy) w—
ue|J UOHRZLISIORIRYY) [9A9] J0ULSSIRUU0IY] = JDTY UOIRZLIOEIRYD L2
w13y dnueaf) sje[d A490Y = VI J2AS] 90UBSSIEUUO0AI uz.il.nnu
ueJ Aeaing uonrowaq-aid = JSAd ULOHIdJ al.
ue[d Juswafeuri 300[01J = JIND ) =
WNPUBIOWJA uonoy pasodold = Wyd KA
UONOY [BIPIWSY WILISMU]/SAINSLIIN WLNUT = VHI/INI ‘ S.
[enuejy weiSoxd uonisodsig Lnfoed = Wddd b
UOTBI0JSSY [BJUSUIUONAUY = Y dINd Lo
ueld weidold Suuorsstuwodsq = Jdd M:%MM
[0303014 uonezLdRIRY) (1% SLHIY = 40dd ddd
vodada
(dOQ) uv]d suonvLad() SUILOISSTUULOI2(T

£00Z ‘8 3sndny
102[04 2415010 [/ /

¢ uonwoLipoN
RN



/Z/ nz/’

771 Closure Project Modification 5
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While the regulatory processes and documentation for decommissioning and ER are separate, these two
major elements of facility closure interface at various points in the closure process and will sometimes
occur concurrently in a building or building cluster. The Industrial Area (IA) Characterization and
Remediation Strategy'’ describes the interfaces within the IA. The interfaces apply to buildings identified
as having under-building contamination (UBC) and/or contamination of surface and subsurface soils
surrounding the building or building cluster. ER has characterized UBC and surrounding soils, as
appropriate. The Environmental Restoration IA Sampling and Analysis Plan describes characterization
activities.

1.3 Scope and Purpose

The purpose of this DOP is to describe the decommissioning process for the Type 2 and 3 buildings
within the 771 Closure Project. Building 771 is a Type 3 building, as discussed in the DPP. There are six
Type 2 Buildings 714, 728, 770, 774, 775, and 771C, and eleven Type 2 tanks. The remaining facilities
in the 771 Closure Project are Type 1 facilities and are not included within the scope of this DOP. The
current RLCR will be modified to address facility typing. The current RLCR did not address facility
typing and was based on historical information. Sampling activities are currently being conducted and
will be included in the RLCR revision.

7 Rocky Flats Environmental Technology Site Industrial Area (IA) Characterization and Remediation Strategy (in

preparation).
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2 PROJECT ORGANIZATION

This section provides a brief description of the 771 Closure Project organization structure, functions, and
interfaces as they pertain to facility management and decommissioning. This information identifies
reporting relationships and responsibilities. The organizational structure is not an enforceable part of the
DOP. DOE or its contractor may alter the structure without prior notification to or approval of the LRA,
and without modifying the DOP. Significant organization changes (e.g., management-level changes) will
be shared with the LRA as part of the RFCA consultative process.

2.1  Project Team Organization Structure

The 771 Closure Project will function under an integrated scope, schedule, and cost control system that
identifies roles, responsibilities, and interfaces. Figure 2 as described below, depicts the project
organization.

e 771 Closure Project Management — Accountable for the safe planning and execution, and the
successful completion of the 771 Closure Project in accordance with applicable standards and
requirements.

¢ Environment, Safety, Health & Quality — Provides program, policy, and regulatory guidance;
performs inspections; manages radiological operations; coordinates assessments; collects, tracks,

and trends Closure Project ESH&Q metrics; and provides engineering services and planning
support to the Closure Project team.

¢ Administrative Services — Provides support in the area of human relations and labor relations;
assists the Closure Project Manager in resource allocation planning; manages the 771 Closure
Project training program; administers the employee compensation program; prepares Closure
Project occurrence reports; and provides miscellaneous project administrative support (e.g.,
document preparation, control, and maintenance and records management).

e Project Planning/Controls — Develops Closure Project schedules; identifies resource
requirements; maintains the PMP; manages the Closure Project change control process; monitors
and reports Closure Project performance; manages work control, including plan of the day (POD)
and plan of the week (POW); administers subcontracts and task orders; and purchases equipment
and supplies required to support Closure Project activities.

e Environmental Compliance — Represents the project to the regulatory agencies; implements
environmental stewardship requirements, end represents the project on Site-wide committees.

e Operations Management — Operates and maintains the 771 Closure Project to support Closure
Project activities; ensures compliance with the Building 771 Basis for Interim Operations (BIO);
maintains facility safety category systems (e.g., criticality, fire, ventilation); releases/authorizes
work; conducts facility surveillances; maintains facility security; manages facility emergency
preparedness; conducts RCRA inspections; and maintains RCRA compliance. Accountable for

~ deactivation activities, decommissioning, and material stewardship activities.
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771 Closure Project

Project Manager
771 Closure Project . ;
Environmental, Safety, 771 Closure Project 771 Closure Project 771 Closure Project
Health and Quality Planrhvlng/Controls Operations Manager e rﬁra}llrr?nmhjntal
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Industrial Safety Manager i Decommissioning Program  ———— Material Stewardship Manager
Engineer Manager Project Controls [~ Closure Project Work Authorization Team Lead
Technical Operations Manager Project Planning — Surveillance and Maintenance Manager
Procurement ——— D&D Manager
Subcontracts ~————— D&D Manager
Document Control
Records
Property
Communications
Figure 2. 771 Closure Project Organization
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> Deactivation: Responsible for the removal of SNM holdup and “loose” equipment and
materials, such as combustibles, furniture, and waste chemicals; preparation of gloveboxes
for decommissioning; removal of organic liquids from equipment and systems; removal of
classified material/tooling; and removal glovebox line- and non-line generated material.

» Decommissioning: Responsible for the removal, size reduction, and decontamination of
facility components and for facility demolition as described in this DOP.

> Material Stewardship: Provides commodities to support Closure Project needs; manages
wastes and coordinates inter-building material movements through facility disposition;
provides nuclear material safeguards support (e.g., SNM inventory, assay, and accounting);
and provides non-destructive assay services.

2.2 DOE and LRA Interfaces

As owner of the Site, DOE oversees closure operations; provides direction to the contractor regarding
funding and overall direction; and communicates with the regulators and other stakeholders (e.g., the
Rocky Flats Citizens Advisory Board [RFCAB], the Rocky Flats Coalition of Local Governments
[RFCLOG], and the public) regarding the status of the 771 Closure Project. In addition, DOE is
responsible for the enforcement of health and safety provisions of certain federal regulations.

CDPHE is the LRA for the IA, and thus is the LRA for decommissioning activities conducted pursuant to
RFCA. EPA is the Support Regulatory Agency in the IA, so both CDPHE and EPA participate in
oversight of decommissioning activities at RFETS. CDPHE, EPA, and Defense Nuclear Facilities Safety
Board have executed a Memorandum of Understanding (MOU) with DOE to define their respective roles
and responsibilities for oversight of activities conducted in the IA.'® In that portion of the Site where each
is the LRA, CDPHE and EPA have authority to direct DOE to stop work or perform particular tasks
required under RFCA when conditions present an immediate risk to public health or the environment.

2.3 Working Relationships

The personnel of DOE, its contractor, subcontractors, CDPHE, and EPA will use the RFCA consultative
process' to establish and maintain effective working relationships with each other and with the public
throughout the decommissioning process. As described in the DPP, the principal aspects of the
consultative process are as follows:

e Timely Sharing of Information — Information sharing activities will include but need not be
limited to: updates of the overall Site CPB, briefings on the development of work plans; briefings
on changes to the approved baseline; standing invitations to project planning meetings and pre-
evolution briefings (PEBs); and consultations on decommissioning strategy.

e Collaborative Discussions of Program Changes — The goal of these collaborative discussions is
to raise and resolve issues without delaying decommissioning activities.

o Designation and Use of Project Points of Contact for Information Exchange and Resolution
of Issues — The LRA, DOE, and the contractor will designate points of contact to facilitate open
communication and resolution of issues.

Memorandum of Understanding Governing Regulation and Oversight of Department of Energy Activities in the Rocky Flats
Environmental Technology Site Industrial Area (IA), executed February 15, 1996, which is contained in Attachment 1 of
RFCA.

' The consultative process is described in §951-61 of RFCA, in Appendix 2 of RFCA, and in Section 1.1.1 of the DPP.
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¢ Respect for the Roles and Responsibilities of the Parties — The LRA and DOE will have
distinct roles and independent decision-making responsibilities. In general, the role of DOE is to
oversee program and Closure Project planning, and to approve the CPB and baseline changes.
The role of the LRA is to approve the DOP and other RFCA decision documents, oversee the
planning and implementation of work, ensure protection of human health and the environment,
and monitor compliance with RFCA and Closure Project ARARs.

e Training — To facilitate the consultative process, the LRA and DOE may develop and provide
training to their respective staff and to the contractor, subcontractors, and interested members of
the public.

Per RFCA, CDPHE is the LRA for decommissioning activities under CERCLA.*® To expedite the
decommissioning process, the parties have agreed the LRA may exercise authority by participating in the
IWCP process. For the purposes of this DOP, this means the LRA has an opportunity to discuss issues
and ask questions, but it does not mean the LRA has approval authority for IWCP work packages. DOE
and its contractor or subcontractors will advise the LRA of TWCP meetings and roundtable review
sessions, and will provide relevant information in a timely manner. The LRA, DOE, and the contractor or
subcontractors may use these roundtable review sessions as a forum for RFCA consultation. If this
process21does not address the LRAs concerns, the LRA may issue a “stop work” order pursuant to
RFCA.

2 See RFCA §70.
2! See RFCA (19176-180).
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3 771 CLOSURE PROJECT DESCRIPTION

The 771 Closure Project is comprised of Building 771 and various support facilities located within the
Site's IA. Figure 3 shows the 771 Closure Project and some facilities surrounding the Project. Not all of
the facilities within the 771 Closure Project are annotated on the drawing, and not all of the facilities
annotated on the drawing are part of the 771 Closure Project. The following sections provide a
descriptive overview of the 771 Closure Project.

3.1  Building History and Description

Building 771 is located in the north-central section of RFETS. The building is predominantly
constructed of reinforced concrete with some non-production portions of the building constructed of
concrete block and fabricated metal. The original building was a two-story structure built into the side of
a hill with most of the three sides covered by earth. The fourth side, facing the north, provides the main
entrance to the building. The original building measures 262 feet (north to south) by 282 feet (east to
west) on the ground floor and 202 feet by 282 feet on the second floor. The building is 31 feet tall, and
there are no outside windows in the main building.

Since completion of the original building, six major additions have been constructed. This series of
expansion brought the total area of the building to approximately 151,000 square feet. The first addition
was Building 771A, which was constructed in 1962. 1t is a one-story structure, approximately 41 feet by
110 feet on the north side of the main building. Offices and the cafeteria were moved into Building 771A
when it was completed. This addition is separated from the process areas by a hallway and doors, and has
a separate ventilation system. Completed in 1966, the 771B office addition is a one-story building,
measuring 41 feet by 81 feet. The addition was built on the north side of the main building, west of
771A. The Dock Number 1 addition was added to the northwest side of the main building in 1968. The
maintenance shop on the west side of the main building was constructed in 1970. The maintenance shop
is 60 feet by 77 feet. The waste packaging facility, Building 771C, was built in 1972, and is a one-story
addition to the east side of Building 771, extending to the west side of Building 774. Building 771C was
used to store, count, and ship waste; waste packaging and repackaging occurred within Building 771

A plenum deluge catch tank shed, built in 1974, was added on the west side of the original building
adjacent to the maintenance shop addition. It is a one-story, 24 feet by 30 feet shed. Inside the shed is a
4,000-gallon capacity filter drainage catch tank and support system to collect the water used while
fighting a fire inside the filter plenums or incinerator.

Building 771, the primary facility for plutonium operations, was one of the four major buildings to be
constructed and placed in operations at RFETS. Building 771 operations included the chemical and
physical operations for recovering plutonium and refining plutonium metal, plutonium chemistry and
metallurgical research, and a radiochemical analytical laboratory. The following provides a chronology
of Building 771:

1951 Construction begins in November.

1952 Building 771 is occupied.

1953 The first operations begin in May.

1957 On September 11, a glovebox fire occurs in the building, resulting in the transfer of a
plutonium foundry, fabrication, and assembly operations to Building 776/777.

1958 A plutonium recovery incinerator begins operations.

1959 The solvent extraction process for plutonium recovery is replaced with an anion exchange
process.
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1963/64  Building 771A is constructed to increase plutonium production. Processes were expanded to
include an americium recovery line, dissolution lines, filtrate recovery, and batching,
calcination, and fluorination operations.

1967 An office expansion, 771B, is added to Building 771.

1970 An addition is completed on the west side of the building to consolidate all maintenance, pipe,
sheet metal, and painting activities.

1971 Building 771C, a drum-handling facility, is completed.

1979 Plutonium recovery operations in Building 771 are discontinued. Cleanup operations begin in
Building 771.

1980 Building 771 operations are restarted due to material accountability problems in Building 371.

1989 Building 771 plutonium operations are shut down in November as part of an overall plutonium

operations shutdown ordered by DOE.

Building 771 Stack is a reinforced concrete stack at the southeast corner of Building 771. The stack has
an inside diameter of 10 feet, the base underground is 19 feet across, and the stack rises 150 feet
aboveground. The stack wall is 6 inches thick at the top and 11.5 inches thick at the base. The stack
provides exhaust for the main filter plenum, which receives exhaust from the high-efficiency particulate
air (HEPA) filtration system; the heating, ventilating and air conditioning (HVAC) system; and the
incinerator.

Building 774 was designed to treat the liquid process wastes generated in Building 771. Building 774
was originally a two-story rectangular structure of poured-in-place concrete. By 1989, seven additions
had been made to the building, resulting in multiple levels varying from one to four stories in height. The
additions are constructed of block wall, reinforced concrete, metal-on-metal framing and transite.
Because of the additions, floor space increased to 25,000 square feet. The facility is built on a steeply
sloping site. The first floor on the north side is 7.5 feet below-grade, and the fourth floor on the south
side is 4 feet above-grade.

As RFETS expanded to accommodate increased production of nuclear weapon triggers, Building 774
began processing radioactive acidic and caustic wastes, aqueous and organic wastes, waste oils, and non-
radioactive waste photographic solutions. Buildings 111, 112, 130, 371, T3717J, 441, 444, 460, 551, 559,
664, 707, 750, 771, 776, 777, 881 and 991 generated one or more waste streams that were processed in
Building 774. In 1971, the waste treatment operations in Building 774 were enclosed to provide
containment of radioactive airborne particles.

The goal of the Building 774 waste treatment process was to reduce liquid radioactive wastes and convert
them into a form suitable for transport off-site for storage and disposal. In general, wastes were either
piped directly into Building 774, or transferred in drums, containers, or other types of packaging. The
waste entered a series of interconnected tanks designed to treat acidic, caustic and radioactive wastes and
separate relatively low-level radioactive effluent from contaminated solids or sludges. Four processes
were used in the building to meet certain characteristics of the waste. The waste may have passed
through one or more of the following processes:
¢ Neutralization and filtration of acidic wastes containing large quantities of metal ions or chloride
ions. The main purpose of this process was to remove the large quantities of metal hydroxide
solids from the waste stream, as these solids hampered the decontamination ability of the
succeeding flocculation and clarification processes
e Batch neutralization, precipitation and filtration of acidic wastes containing only small quantities
_of metal ions or basic wastes containing large quantities of undissolved solids;
¢ Continuous radioactive decontamination of neutral and caustic wastes; and
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e Solidification of aqueous wastes containing complexing agents, certain radioactive isotopes, or
hazardous chemicals that were undesirable in the regular waste system. These wastes were mixed
with an absorbent material and Portland cement in barrels for disposal. This process was
eventually replaced by the organic and sludge immobilization system. The organic and sludge
immobilization system accepted waste oils from any building at the Site that contained
transuranic material and converted the liquid waste into solid waste.

The second stage of the decontamination process included two separate radioactive waste
decontamination processes. The benefit of segregating the wastes was better utilization of the waste
storage ponds based on whether the wastes met standards for radioactive and/or chemical contamination.

The slurry from the decontamination process was held in a slurry tank until it was processed by vacuum
filtration to separate the solids from the liquid. The separated solids were mixed with a solidifying agent,
and packaged for shipment and long-term storage as transuranic-mixed waste.

The role of Building 774 diminished with the inauguration of the new process waste treatment facility in
Building 374. Building 774 continued to process contaminated organic wastes that could not be
incinerated, and the liquid process wastes generated in Building 771.

Building 728 was constructed as a sewage lift station with two 25,000-gallon below-grade holding tanks
(tanks 292 and 293) for surge purposes, and is located approximately 35 feet north of the west half of the
Building 771 office addition. The overall structure of the building is constructed primarily of cast-in-place
concrete. The portion of the building that is visible above grade is approximately 7 feet by 15 feet and
extends 4.5 feet above adjacent grade. The remainder of the structure extends approximately 12 feet
below grade and occupies a footprint of 33.5 feet by 24.5 feet.

3.1.1 System Interfaces

A number of systems are connected to the 771 Closure Project and other facilities on site. The
connections will be considered as closure activities are planned, and actions will be taken to prevent
unexpected disruption of services. The following bullets detail the systems:
o FElectrical - connected to the 515/516 Substation
Nitrogen - connected to the Nitrogen Plant
Argon - connected to a tank outside the facility
Plant Air - received from Building 776
Breathing Air - received from Building 707/708
Criticality System - connected to the plant-wide system
Water - received from Building 124
Steam - received from Building 443
Sanitary Sewer - connected to the plant-wide system
Liquid Process Waste - connected to the plant-wide system
Natural Gas - connected to the plant-wide system
Telephone System - connected to the plant-wide system
Fire Protection Systems - connected to the plant-wide system
Security Protection Systems - connected to the plant-wide system
Grounding/lightning system - interconnects Building 771, Building 715 and Building 774.
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3.1.2 Physical Interfaces

Three reinforced concrete box tunnels connect Building 771 to other structures:

e A 267-foot tunnel connects Building 771 to Building 776 for purposes of moving materials. The
tunnel measures 8 feet by 10 feet by 267 feet. The tunnel has a 6% grade. The walls and roof are
1 foot thick, and the floor is 1.25 feet thick.

e A 170-foot utility tunnel connects Building 771 to Building 774. The tunnel measures 3.5 feet by
3.5 feet by 170 feet.

e A 140-foot exhaust duct tunnel connects Building 771 to the exhaust stack (measures 8 feet by 10
feet by 104 feet). The exhaust tunnel floor is 1 foot thick, and the walls and roof slab are 10
inches thick.

3.2 Current Status

The following summarizes the current decommissioning status for the Building 771/774 Project:
o All 240 gloveboxes have been removed.
All 251 tanks previously containing over 12,000 liters of liquids have been removed.
All 41 liquid systems have been drained and removed.
Approximately 275 drums of TRM sludge have been removed from former processing tanks.
All filter plenums have been decontaminated and/or dismantled.
Under building characterization has been completed.
Final surveys in the former maintenance shop have been completed.
The facility is criticality incredible and operationally clean.

Unclassified Page 21 of 104



o)

771 Closure Project Modification 5
Decommissioning Operations Plan (DOP) August 8, 2003

4  PROJECT APPROACH

The decommissioning cost and schedule planning process for the 771 Closure Project has been
completed, and the costs and schedules are included in the RFETS Closure Project Baseline (CPB).
During the course of the 771 Closure Project, there may be instances where circumstances differ from
those predicted. In such cases, planned activities may be revised without revising the CPB or DOP, if the
activities are still within the scope of this DOP and the referenced RSOPs consistent with RFCA and the
DPP. Significant changes will be shared with the LRA and stakeholders as part of the RFCA consultative
process.

4.1 Work Planning and Execution

Decommissioning activities will be planned and executed in accordance with the RFETS Integrated
Safety Management (ISM) System, as described in the RSOP for Facility Component Removal, Size
Reduction, and Decontamination Activities.

4.2 771 Closure Project Characterization

The 771 Closure Project characterization involves a three-step approach: scoping characterization, RLC,
and in-process characterization. The following paragraphs describe each step in more detail. The pre-
demolition survey information is documented in Section 4.6. Under building pre-remediation
characterization is addressed in Section 4.5.

- 4.2.1 Scoping Characterization

During scoping characterization, existing records and documents were collected, and present and former
Building 771 employees were interviewed to determine the radiological, chemical and physical conditions
of the Cluster. Based on the information collected, the 771 Closure Project team proceeded to conduct
the RLC.

4.2.2 Reconnaissance Level Characterization

The purpose of RLC is to identify the location and extent of radiological, chemical and physical hazards
associated with a facility. The RLC for the 771 Closure Project was completed in August 1998. The
RLCR documents results for the 771 Closure Project. Hazards were assessed based on a review of .
historical records and process knowledge. The RLCR did not contain detailed information on the
facilities exterior to Buildings 771 and 774; therefore, the RLCR will be amended and submitted for
concurrence on those facilities.

Potential physical hazards within the 771 Closure Project consist of those common to standard industrial
environments, including hazards related to energized systems, utilities, gas cylinders, trips and falls, and
forklift operations. The buildings have been relatively well maintained and are in good physical
condition. Consequently, there are no unique phys1ca1 hazards associated with any of the buildings within
the 771 Closure Project.
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4.2.3 In-Process Characterization

Additional characterization will be conducted during decommissioning, as facility components are
removed and building surfaces are further exposed. This type of characterization is referred to as in-
process characterization. Data from in-process characterization is used to identify additional hazards;
refine approaches to component removal, size reduction, and decontamination; revise waste volume
estimates; and modify ES&H controls, as necessary. In-process characterization is also conducted to
verify that decontamination activities have achieved the applicable performance specifications, such as
release or reuse criteria and WAC. Detailed information regarding the characterization process and
associated requirements is contained in DDCP.*

4.3 Dismantlement Sets and Decommissioning Areas

The decommissioning work is broken down into Dismantlement Sets and Decommissioning Areas. In
general, Steelworkers complete Dismantlement Sets, and Building Trades complete Decommissioning
Areas. Steelworkers conduct work on highly contaminated systems with removal contamination greater
than 2,000 disintegrations per minute (dpm). Building Trades generally work in Areas with removable
contamination less than 2,000 dpm, unless some ventilation remains in place by the Steelworkers to
maintain differential pressure.

4.3.1 Dismantlement Work Set Descriptions

The following table indicates the Set number and a brief description of those Sets. The Sets were
established for dismantlement activities. Dismantlement sets include scope to remove process equipment
and associated items, but leave in place elements needed for safety and convenience of the workers
performing activities in the Areas. For example, fire suppression and alarm systems, ambient lighting,
domestic water, sanitary drains, and various tools are among the items that may be left in place after
dismantlement. Dismantlement consists of planning, disassembly and removal of equipment components
and satisfactory packaging for disposal of the resulting waste. Although the Set descriptions indicate
piping, conduit, and ventilation will be removed, there may be some instances where miscellaneous
equipment and/or piping, conduit, and ventilation remain for the following reasons:

o It meets the unrestricted release criteria,

e There are no advantages to removing the equipment,

e Due to logistics in the Set, the equipment can be more readily removed during the Area

decommissioning, and/or
o The equipment is necessary for safety or coordination reasons.

If equipment is not removed for any of the four reasons stated above, the Set will still be considered
complete for dismantlement purposes.

Table 4. Set Descriptions

Set Description

76 This Set involves the removal and packaging of the Plenum FU-2A, FU-2B, and FU-2C, internal HEPA
filters and baffle plates, and the exhaust fans.

78 This Set involves the removal and packaging of the first stage of HEPA filters and the contaminated
metal framework and sheetmetal in the main exhaust plenum and Tank V-2 in Room 190.

2 Rocky Flats Environmental Technology Site Decontamination and Decommissioning Characterization Protocof (M AN-

077-DDCP), latest revision.

Unclassified Page 23 of 104




771 Closure Project Modification 5
Decommissioning Operations Plan (DOP) August 8, 2003

4.3.2

Decommissioning Areas

The following table indicates the Area designation and a brief description of those Areas. The Areas
involve decontamination, dismantlement, and demolition activities. Some miscellaneous equipment (such
as small section of piping, ducting, and/or conduit) may remain in the Areas after decontamination,
component removal, and size reduction because it meets the unrestricted release criteria, does not
interfere with the pre-demolition survey, and there is no reason to remove it.

Table 5. Area Descriptions

Area

Description

AA

This Area involves the corridor B office area and corridor F office area. Corridor B office area includes
corridor B and offices 116, 117, 117A, 118, 118A, 119, 119A, 119B, 119C, 119D, 124, 125, 125A, 125B,
125C, 125D, 125E, 126, 126A, and 126B. Corridor F office area decommissioning includes rooms 103,
104, 105, 105A, 105B, 107, 109, 110, 110A and 110B; corridor F; and a criticality alarm panel. The
activities associated with the Area decommissioning include the removal of utilities piping; remaining
ventilation systems, interior partitions, and drop ceilings; decontamination; and the demolition of the
office building structure.

AB

This Area includes rooms 301, 302, 303, 304, 305, 306 and 308; drum counters; scales; exhaust fans; and
motors. The activities associated with the Area decommissioning include dismantlement of the annex
area; removal of utilities piping, remaining ventilation systems, interior partitions, and drop ceilings;
decontamination; and the demolition of the annex building structure.

AC

This Area includes rooms 120, 122, 123, 123B, 123C, 133 and 135; the men and women’s locker rooms;
the janitor’s closet; and the laundry cage in the men’s locker room. The activities associated with the Area
decommissioning include dismantlement of the locker room area; removal of utilities piping and
remaining ventilation systems; and decontamination.

AE

This Area includes room 157. The activities associated with the Area decommissioning include
dismantlement of the 157 stock room area and removal of utilities piping, remaining ventilation systems,
interior non-load bearing CMU, and drywall partitions. Interior surfaces will have paint removed to
facilitate pre-demolition survey (PDS). In-process characterization will identify areas of surficial
contamination, and surface decontamination will remove surface contamination. An estimated 25% of
floor slabs will be removed during decontamination activities.

AF

This Area includes rooms 1354, 135B, 141, 151, 151A, 151B, 151C, 151E, 151F, and 152; the elevator
area; 151 radiation control area; the RCT areas; SAAM panel; and decontamination showers. The elevator
area includes rooms 142, 145, and 242; electrical control panel; elevator cage; and hydraulic unit. The
activities associated with the Area decommissioning include the removal of utilities piping, remaining
ventilation systems, interior non-load bearing CMU, and drywall partitions. Interior surfaces will have
paint removed to facilitate PDS. In-process characterization will identify areas of surficial contamination,
and surface decontamination (scabbling) will remove contamination. Floors will be removed from rooms
114, 141, and 149. Walls and the ceiling will also be removed in room 141.

AG

This Area includes the Building 771 stack, Building 771 stack tunnel, Building 776 tunnel, and Building
774 tunnel. The activities associated with the Area decommissioning include the removal of stainless steel
liner in the 771 stack tunnel, Building 776 tunnel, and Building 774 tunnel; utilities piping, remaining
ventilation systems and disposition. Interior surfaces will have paint removed to facilitate PDS. In-
process characterization will identify areas of surficial contamination, and surface decontamination
(scabbling) will remove contamination. It is anticipated that the floors and lower portion of the walls will
need to be decontaminated.

/ Unclassified Page 24 of 104
J




771 Closure Project Modification 5
Decommissioning Operations Plan (DOP) August 8, 2003

Table 5. Area Descriptions

Area  |Description

AH  |This Area includes room 283 east, exhaust unit S-8, air handling unit AHU-2, and exhaust fans #5 and #6.
This area also includes rooms 283A, 283B, 283H, 2831, 283J, and 283 center and exhaust fans #2, #3, and
#4. The west 283 HVAC exhaust and utilities area includes rooms 283C, 283D, 283E, 283F, 283G, and
283 west; air handling unit AHU-3, exhaust fan #1, and the uninterruptible power supply (UPS) battery
system. The activities associated with the Area decommissioning include the removal of utilities piping
and remaining ventilation systems. Interior surfaces will have paint removed to facilitate PDS. In-process
characterization will identify areas of surficial contamination, and surface decontamination (scabbling)
will remove contamination. In addition, the activities associated with the Area decommissioning include
the removal and packaging of equipment on the Building 771 second floor except the plenums (see sets 74
through 78 for plenums scope). The second floor equipment includes the main supply plenum, test
plenum, fans from the filter plenums, bag-filters, air-washers, deep-bed filters, knock-out, and condensate
tanks. Control panels, transformers, electrical switch gear, motors, pumps, various instruments, racks, and
various tools such as portable lights, welders, ladders, air movers, tool boxes, dollies, cabinets, desks,
lockers, and other items will also be removed. Pipes, conduit, and ventilation duct will be removed as part
of the Area decommissioning.

AJ  |This Area includes outbuildings not addressed elsewhere. The activities associated with the Area
decommissioning include decontamination and demolition of closure project outbuildings, underground
storage tanks (UST's), tanks and pads, and appurtenant structure.

AL  |The activities associated with the Area decommissioning include PDS and demolition of Building 771 and
the connecting tunnels.

AM  [This Area includes Building 774. Building 774 includes glovebox 5 with its associated microwave chiller
and tank T2F in Room 202; glovebox 355 in Room 103; reagent tanks and pumps in room 241; oil storage
tanks 102, 103, and 104; the caustic storage tank outside Building 774 hatch entry; and miscellaneous
items in rooms 250 and 212. The plenum in Room 203, and other items located in Rooms 301, 302, 303,
303A, 304, 305, 306, 320, 321, 200, 204, 205, 206, 207, 208, 209, and 220 and the 322 storage shed are
also contained within this Area. The activities associated with the Area decommissioning include
removal of utilities piping, remaining ventilation systems, interior non-load bearing CMU, and drywall
partition; decontamination; PDS; and demolition. Interior surfaces will have paint removed to facilitate
PDS.

AN  |This Area includes the indirect/direct evaporative cooling area. The indirect/direct evaporative cooling
area includes the 8 new intake air systems, piping, valves, electrical distribution and control panels, and
the metal building. The activities associated with the Area decommissioning include the removal of
equipment and appurtenant structure associated with the indirect/direct evaporative cooling systems.

4.4 Facility Component Removal, Size Reduction, and
Decontamination

This section contains information on the 771 Closure Project approach to component removal, size
reduction, and decontamination. In some instances, the sequences of activities and methods are specified.
The information contained within these sections is based on the current planning baseline. The actual
sequence and methods used may differ from what is indicated in this section; as long as the activity is
within the scope of the RSOP for Facility Component Removal, Size Reduction, and Decontamination
Activities, there will be no modification to the DOP. Throughout this section, statements are made on
what type of waste an activity will create. These statements are based on process knowledge and included
for information purposes. All waste will be characterized and packaged in accordance with Site Waste
Management Programs.

Unclassified Page 25 of 104




771 Closure Project Modification 5
Decommissioning Operations Plan (DOP) August 8, 2003

4.4.1 Component Removal and Size Reduction

For the purposes of this DOP, component removal refers to the physical disassembly, size reduction (if
necessary), and removal of facility components, including gloveboxes, tanks and ancillary piping, fume
hoods, ventilation and filtration systems, other utilities and equipment, walls, ceilings, floors, and
structural members. These items must be removed to allow access to building surfaces for
decontamination and PDS. Component removal and size reduction will be conducted in accordance with
the RSOP for Facility Component Removal, Size Reduction, and Decontamination Activities.

Initially, as work begins in each room, machinery and some equipment will be removed. These are items
that are at floor level, generally do not require size reduction, and are not attached to critical safety
systems (i.e., zone I ventilation, zone II ventilation and criticality alarms). These items will be isolated
from utilities and any other potential energy-producing systems and removed as waste or a recyclable
product.

Many items will require size reduction and/or decontamination to place them into waste containers. The
central size-reduction area within the building will be used for components that can be moved. Items that
are too large to move will be size reduced in place.

Equipment contaminated above the High Contamination Level, as defined in the Site Radiological
Manual, will be removed during dismantlement. Consequently, the Sets contain the process equipment
such as gloveboxes, tanks, process piping, and other pieces of process-related equipment. Each
Dismantlement Set is organized around a room or process to aid in the engineering required to remove the
Set. Generally, the following is the sequence for removal of a typical, Dismantlement Set; these steps are
typical, and some steps may not be required:
e Execute work package prerequisites;
Isolate the work area using Lock-out/Tag-out;
Return gloveboxes to service;
Remove equipment internal to the glovebox;
Remove utility and external equipment;
Decontaminate the glovebox;
Survey for radiological and non-radiological contamination;
Apply fixatives;
Remove the glovebox from ventilation;
Erect soft-sided containment, if necessary;
Remove structural support;
Separate glovebox, if required;
Transport glovebox to size-reduction area, if necessary; and
Size reduce glovebox and package as waste.

4.4.2 Decontamination

Decontamination is defined as the removal of contamination from building and equipment surfaces and
beneath surfaces by manual, mechanical, chemical, or other means. The purpose of decontamination is to
reduce exposure to radiological and chemical hazards, minimize the generation of radioactive and
hazardous waste, and to salvage equipment and materials for future use. Decontamination will be
conducted in accordance with the RSOP for Facility Component Removal, Size Reduction, and
Decontamination Activities and consistent with the DPP and Modifications to RFCA Attachments,
approved June 2003.

The Building 771/774 structure will be dispositioned in accordance with the framework for contaminated
soil in accordance the Modifications to RFCA Attachments, approved June 2003. Based on the
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Modifications to RFCA Attachments, approved June 2003, decontamination and facility preparation
before demolition will adhere to the following criteria:

e The Building 771/774 slab and structure within 0 to 6 feet of the final proposed grade will be
decontaminated to the unrestricted release criteria and structure within 0 to 3 feet of the final
proposed grade will be removed during demolition.

e The Building 771/774 slab and structure below 6 feet of the final proposed grade will be
decontaminated to ensure that it will not exceed 7 nCi/g and encapsulated to ensure that the
removable contamination will not exceed the unrestricted release criteria.

It is anticipated that if the contamination is surficial, it will generally be decontaminated. If the
contamination extends several inches into the concrete, the concrete will generally be removed, if it
exceeds 7 nCi/g.

The decontamination will be performed in the following general sequence.

At the close of the Dismantlement Set activities, the areas will be empty of gloveboxes, tanks and
systems providing services to gloveboxes and tanks. The electrical systems supplying lighting and
distribution will remain in place, and the Zone I and II ventilation systems will have been
removed. Asbestos removal internal to the structure will be completed, and the areas will be
isolated from the balance of the structure to allow decontamination activities.

Room or area walls will be used as containment barriers, or temporary containment barriers will be
installed to ensure that decontamination activities are isolated from the balance of the structure.
This will ensure that migration of contamination can not occur to the balance of the structure.
Mobile HEPA ventilation will be installed for ventilation of areas requiring decontamination.
HEPA ventilation exhausted to the environment will be monitored, or exhausted to the building
ventilation systems. Dismantlement activities associated with Sets will be accomplished before
commencement of dismantlement and decontamination activities associated with the
Decommissioning Areas.

Following Dismantlement Set activities, remaining electrical systems will be removed.
Temporary electrical services will be installed. Lighting fixtures will be removed, acoustical and
metal-pan ceiling fixtures removed and packaged for disposal.

Remaining safety systems will be removed back to the Area boundary, and any necessary
modifications performed to replace required safety items.

Remaining utility supply systems will be removed to the Area boundary; and temporary services
for support of the decontamination activities installed for supply to the Area.

Interior, non-load bearing block walls and/or gypsum partition walls will be removed and
packaged for disposal as low-level waste (LLW).

Scaffolding will be installed throughout the facility, as necessary, to gain access to higher
elevation work. Ceilings and upper walls will be decontaminated before lower walls and floors.
Concrete ceilings will be decontaminated as necessary, “metal deck” ceilings wiped down, initial
surveys completed, and the decontaminated surfaces covered to protect against re-contamination.
In metal decking areas, the “pigeon holes” (open areas due to the shape of the decking materials)
will be physically covered to prevent re-contamination.
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Piping will be flushed before pipe removal activities are initiated. Piping uncovered during floor
removal will be removed during decommissioning, as necessary. Floor drains and piping under
the slab will be remediated in accordance with the Modifications to RFCA Attachments, approved
June 2003, (i.e., grouted and/or encapsulated to the extent practicable), as necessary. Floor drains
and “below-slab” services not exposed by floor removal will be isolated and identified for removal
by ER, as necessary.

Pre-demolition surveys of interior surface areas will be performed, and permanent isolation
barriers for decontaminated Areas will be installed to prevent migration of contaminants into areas
decontaminated to unrestricted release or encapsulated so the removable contamination will not
exceed the release criteria.

Systems and equipment attached to the exterior surfaces of the structure will be removed, and
initial surveys completed. Areas of the exterior surface requiring decontamination will be
decontaminated using local-area containment and ventilation.

Before demolition activities, removal of asbestos-containing materials in the roofs will be
accomplished.

Following decontamination of the exterior structure, and removal of remaining asbestos roofing
materials, pre-demolition surveys of the building structure will be completed.

4.4.3 Removal of Building Ventilation and Filtration Systems

Building ventilation and filtration systems will be removed in accordance with the RSOP for Facility
Component Removal, Size Reduction, and Decontamination Activities. Historically, the ventilation
zones are defined as Zone I - Glovebox exhaust; Zone II - Room exhaust; Zone IIT - Building corridor
exhaust; and Zone IV - Office and front area exhaust. These definitions are based on the negative
pressure differentials that are maintained for certain equipment and areas. The zones have been redefined
for planning purposes to Zone 1 - Glovebox exhaust and Zone 2 — will contain all other ventilation.

The HVAC system controls volume, temperature, and humidity of the atmosphere, while maintaining
confinement of radioactive materials by means of pressure differential control and exhaust air filtration.
Air pressure is increasingly negative from the hallways, to the rooms where radioactive materials are
being used, to the gloveboxes. Pressure differentials are maintained through the control of supply and
exhaust air. Airborne plutonium would have to pass upstream against several stages of increasing
pressure before it could escape to the environment. Automatic electrical interlocks prevent the building
from becoming pressurized.

Within Building 771, twelve systems supply the airflow requirements of 210,000 to 250,000 cubic feet
per minute under normal operating conditions. OQutside air is taken in on the second floor through bird
screens and pneumatically operated inlet dampers, and filtered and washed. Standard air washing
equipment scrubs and cools the air. Airflow is controlled by a set of dampers at each supply fan, and
backflow dampers are provided. Air flows through ductwork to the respective areas.

As facility components are removed and/or decontaminated, workers will complete the removal of
remaining utilities, including building ventilation and filtration systems. Due to the potential for
radiological and/or chemical contamination within system ductwork, there is a possibility for releases of
hazardous and/or radioactive materials to the environment. Therefore, the removal sequence is extremely
important and will be planned carefully for each building/Area. Although the approach may differ on a
building-by-building or Area-by-Area basis, the general removal sequence described below will be
utilized:
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¢ Airflow studies will be performed in accordance with the Radiological Safety Practices Manual to
determine feasibility of the removal action and identify potential problems and options.

e Zone I plenums will be maintained until the gloveboxes and ductwork have been stripped out.

¢ Glovebox removal will be initiated at the glovebox farthest away from the plenum, and work will
continue toward the plenum to ensure the air continues to flow from areas of least contamination
to areas of higher contamination. There may be exceptions to this rule depending on access
restrictions.

e Air studies will continue throughout the glovebox removal to ensure the zones are balanced and
negative pressure is maintained in accordance with the authorization basis. Airflow will be
balanced using the Zone Il system and/or temporary ventilation and filtration systems.

e Plenums and associated ductwork will be removed.

Airflow will be balanced, if necessary, using temporary ventilation and filtration systems.

4.4.4 Room 141

Room 141, sometimes referred to as an “infinity room”, was originally constructed to function as an SNM
storage vault, and subsequently re-configured to function as a pump room. Operational problems with the
pumping operation resulted in radionuclide bearing acidic solution spills contaminating the floor and the
pump pedestals. The resulting contamination was so high that the operation was eventually phased out.
Subsequent remediation actions to remove contaminated concrete resulted in high airborne
concentrations, and the room was eventually sealed and abandoned. Lead shielding was present during
the pump operation periods. The acid spills may have deposited some lead contamination in the concrete
structures.

Room 141 will be completely removed. Following second floor decontamination activities, the elevated
floor structure that surrounds Room 141 will be removed. The interior of Room 141 has been fogged and
the remaining contamination has been fixed. A complete containment structure will be constructed to
facilitate removal of concrete structural material. Concrete walls, ceiling, and floors will be removed and
dispositioned as LLW.Removal will be conducted in accordance with the RSOP for Facility Component
Removal, Size Reduction, and Decontamination Activities. In general, Room 141 removal will be
performed in the following sequence.

¢ Before demolishing the building, the second floor above Room 141 and outside walls of Room
141 will be decontaminated.

e The floor slab inside Room 141 will be divided into sections, approximately six feet by six feet
(including the thickness of the walls). Each section will be drilled to accept at least two lifting
bolts. These bolts will be secured in place and will extend high enough to be above the final
concrete level to provide a lifting point during removal.

e A barrier will be installed across the doorway and concrete will be poured into Room 141 to a
level approximately six inches above the existing pump pedestals.

e After installation of new concrete, remaining interior walls and ceiling of Room 141 will be
decontaminated as necessary.

e Barriers will be placed around Room 141 and precautions will be taken to protect 141 during
demolition of the rest of the building. The newly poured concrete will also be encapsulated and
protected to prevent damage during room demolition.

e The ceiling and the walls of Room 141 above the newly poured concrete will be demolished and
packaged for shipment.

e The main building structure will be demolished around Room 141 leaving only the floor slab
(including enough flooring to support the containment tent), the four outer walls, and the ceiling
(second floor). The floor slab (and the soil underneath) around the outer walls of Room 141 will
be excavated to a point wide enough (approximately two feet) and deep enough to allow the use
of a diamond wire saw to cut the floor slab.
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e The floor slab (including newly poured concrete) will be cut with the diamond wire saw into 10
sections. The newly exposed surfaces (from the cuts) will be encapsulated with liquid poly to
prevent airborne contamination during the removal process.

¢ Removable contamination will be removed and fixed contamination on outer walls will also be
fixed.

e The flooring sections will be packaged as waste.

4.5 Under Building Characterization

Characterization of the Building 771 under building contamination (UBC) was conducted in two phases
using the methodologies described in the Industrial Area Sampling and Analysis Plan (IASAP) for the
Rocky Flats Environmental Technology Site (RFETS)™.

Phase 1 was a limited sampling program implemented in 2001 that was designed to assist the 771 Closure
Project in developing a strategy for building demolition, and to determine health and safety requirements
for workers if the slab were removed. The sampling approach was described in Addendum 1 to the
IASAP®. This approach consisted of collecting samples near the inside perimeter of Building 771 and in
additional areas where UBC was most likely to occur, such as at known spill locations or where cracks or
other pathways to the underlying soil were present.

Thirty-two samples were collected from 16 locations beneath the slab for the intervals 0 to 2 feet and 2 to
4 feet. Samples were analyzed for radionuclides, volatile organic compounds (VOCs), semivolatile
organic compounds (SVOCs), polychlorinated biphenyl compounds (PCBs), total metals, total petroleum
hydrocarbons (TPH), cyanide, and nitrates. Results are summarized in the Building 771 Phase 1 Under
Building Characterization Sampling Report”. Based on this preliminary information, decommissioning
proceeded with planning to allow some of the deeper structures to remain.

Phase 2 characterization sampling is described in IASAP Addendum IA-03-01%°. Sampling began in late
2002 and was completed in 2003. This sampling effort addressed the remainder of the Building 771
UBC, the Building 774 UBC and all associated Individual Hazardous Substance Sites (THSSs) and
Potential Areas of Concern (PACs) in the 700-4 Group. This sampling effort was designed to determine
whether remedial actions were required. The IASAP 11-meter statistical grid was not used to determine
sampling locations at UBCs 771 and 774. Through agreement with the regulatory agencies, a 22-meter
statistical grid was used because more emphasis was placed on biased sampling at sumps and tanks.

An additional 148 locations were sampled from IHSS Group 700-4; 49 locations within Buildings 771
and 774, and 99 outside locations. Results are currently being compared to the RFCA Wildlife Refuge
Worker Action Levels and will be evaluated using the soil risk screen as required. At this time, it is
-anticipated that soil removal will not be necessary. However, the sampling results are being evaluated.

Three UBC sample locations collected from under the 774 basement have detectable Americium-241
activities in the sub-slab soils ranging from 116 to 1,735 pCi/g. The samples were analyzed using gamma

B DOE, 2001a, Industrial Area Sampling and Analysis Plan, Rocky Flats Environmental Technology Site, Golden, Colorado,

June.

*  DOE, 2001b, Addendum 1 to the Industrial Area Sampling and Analysis Plan, Preliminary Building 771 Under Building
Contamination, Rocky Flats Environmental Technology Site, Golden, Colorado, March.

% DOE, 2001c, Building 771 Phase 1 Under Building Contamination Characterization Sampling Report, DOE, 2001,
Industrial Area Sampling and Analysis Plan, Rocky Flats Environmental Technology Site, Golden, Colorado, September.

26 DOE, 2002, Final Industrial Area Sampling and Analysis Plan, FY03 Addendum IA-03-01, THSS Groups 300-3, 300-4, 400-
8, 700-4, 800-1, and 900-3, Rocky Flats Environmental Technology Site, Golden, Colorado, December.
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spectroscopy, and the plutonium activity is calculated based on the americium activity. To get a more
accurate determination of the plutonium activity at the highest americium location, an additional sample
was recently collected for alpha spectroscopy analysis that provides an accurate plutonium activity. At
this time, results have not been received. The depths of these sample intervals are approximately 16 feet
below current ground surface elevation.

An additional UBC sample also had a slightly elevated arsenic concentration. As with the Phase 1
investigation results, arsenic at this concentration is consistent with other background levels found in soils
around the Site.

The sampling effort will be documented in a data summary report’’. Based on the preliminary results of
the recent investigations, no further accelerated action is proposed and documented in a Data Summary
report for LRA approval for IHSS Group 700-4, either in the under building areas or outside of the
buildings.

4.6 Pre-Demolition Survey

Before facility demolition, a pre-demolition survey (PDS) will be conducted to verify the nature and
extent of radiological and chemical contamination in the facility. The survey will be conducted in
accordance with DDCP. In general, the characterization process will incorporate the following steps:
e The 771 Closure Project team will develop characterization packages for taking final
measurements and samples.
DOE and the LRA will review the sampling results.
e DOE and/or the LRA may conduct an independent verification of the characterization data, if
required.
The LRA, at its discretion, may review the results from an independent verification.
e During the characterization process, the LRA will have access to the facilities to collect samples
or measurements, at its discretion.

The PDS is intended to verify that the condition of the survey unit meets the requirements for demolition
and disposal as provided in this DOP. The PDS is conducted in accordance with the requirements of the
PDSP. The type of data necessary to satisfy the objectives of PDS include total surface contamination
measurements, removable surface contamination measurements, and scan data. Surface media sampling
will only be required on a limited basis, given that suspect surface media will be removed during
decommissioning,

Additional information required to design the PDS include in-process survey data and updated maps to
reflect structural alterations. In-process surveys are performed to assess the changing radiological
conditions during the course of decommissioning and to confirm that an area is free of gross
contamination. In-process survey data will be incorporated into the PDS report.

PDS will not be repeated for Type 1 structures, if isolation controls were maintained throughout the
duration of the project. Verification surveys will be performed before the release of these structures to
confirm that radioactive material was not introduced into these areas. Structures such as administrative
support trailers, guard stations and trailers, and auxiliary support trailers and outbuildings (acid storage,
maintenance, etc.), as well as the Building 771 indirect/direct evaporative cooling are included in this
category.

7 DOE, in progress, Data Summary Report for the FY03 Addendum IA-03-01, THSS Groups 300-3, 300-4, 400-8, 700-4, 800-
1, and 900-3, Rocky Flats Environmental Technology Site, Golden, Colorado, December.
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Non-radiological contaminants will be addressed at the RLC and in-process phases of decommissioning.
In general, non-radiological contaminants will have been removed before the PDS begins, very little, if
any, additional sampling will be needed. The non-radiological sampling methodology will be
documented in the Pre-Demolition Survey Report. In limited cases (e.g., Building 771/Building 774 roof),
non-radiological characterization may be required during the PDS phase.

Based upon available data/information, the following sampling plan is recommended in order to support
the PDS effort for both radiological and non-radiological constituents.

e The building surfaces will be divided into survey units based on the requirements outlined in the
PDSP. The types of measurements that will be performed during PDS include total surface
contamination, removable surface contamination, and surface scans.

e Surface media samples may also be required on a limited basis. For this estimate, the 771
Closure Project will be delineated by the (13) decommissioning areas.

The areas that have not been decontaminated to the unrestricted release criteria and will remain in place
after backfilling will be characterized in accordance with a project-specific characterization package
prepared in accordance with the DPP,”® DDCP, PDSP,” and the Industrial Area Sampling and Analysis
Plan®*. The objective of this characterization effort is to ensure that the nature and extent of
contamination is adequately defined and that the material that will be left in place is consistent with the
framework for contaminated soil.

The slab has been characterized using two methods: core analysis and in place gamma spectroscopy. Due
to the history of the building, the decision was made to not use a grid based characterization approach and
instead to use biased locations based on process knowledge. Seventeen biased and 43 random locations
were selected for in place gamma spectroscopy. This information combined with the core analysis
completed during the under building sampling (documented in Section 4.5); the Modifications to RFCA
Attachments, approved June 2003, outlined in Section 4.4.2; and the final grade will dictate, which areas
require decontamination and which areas can have the contamination fixed and controlled during
demolition.

Figures 4, 4a, and 4b and 5 and 5a are floor plans and profiles of Building 771/774 that show
conceptually how the facility will be divided into the three zones and decisions made on what will require
decontamination and what areas can have contamination remain in place with controls applied during
demolition. These drawings are conceptual in nature and are based on the current characterization and
final grade information. Final maps will be included in the contractor demolition plan.

B Section 2.3 of the DPP indicates, “Facility characterization activities need to be consistent throughout the facility disposition

process. To meet this goal, the Site will follow the RFETS Decontamination & Decommissioning Characterization Protocol
developed for that purpose, unless it is modified through individual decision documents."”

¥ Section 3.0 of the PDSP indicates, “The pre-demolition survey is designed to demonstrate that DOE-added radioactive

materials have been removed from RFETS facilities to the extent that residual levels of contamination are below the derived
concentration guideline levels (DCGLs) or to document that residual levels above the DCGLs remain.”

% Addendum 1 to the Industrial Area Sampling and Analysis Plan, Preliminary Building 771 Under Building Contamination;

Building 771 Phase 1 Under Building Contamination Characterization Sampling Report, Industrial Area Sampling and
Analysis Plan; and Final Industrial Area Sampling and Analysis Plan, FY03 Addendum IA-03-01, THSS Groups 300-3, 300-
4, 400-8, 700-4, 800-1, and 900-3.
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Figure 5. Building 774 Floor Plan Demolition Concept

BUILDING 774
DECOMMISSIONING AREAS

0 — 3 BELOW
FINAL GRADE

3 - 6 BELOW
| FINAL GRADE,

Lt
FINAL GRADE

/) ikoies

DOES NOT CONTAIN UNCLASSIFIED
CONTROLLED NUCLEAR. INFORMATION

Reviewing Offickal: 0.6 Hnoth
Dater D4=12-01

Unclassified Page 36 of 104

Bast Available Gopy



01 Jo L¢ a3eq

PpaljIsse[oun

€007 '8 isn3ny
§ uouvoYIpoy

ope1n [eur] {/, Surpjing Jo o[Joid -

BG 2In31q

(d0Q) unid suonupiad()) SUIUOISSIUULOIZ(T
102[04J 24n501D) I //

N«

ast Available Copy

m—
s

N
N



p,,,./’ B

i

771 Closure Project Modification 5
Decommissioning Operations Plan (DOP) August 8, 2003

An independent verification (IV) survey may be performed on an established percentage of survey units
(typically five percent) following the completion of the PDS. The independent verification contractor
(IVC) will be selected and funded by the DOE and/or LRA such that independence is maintained from the
771 Closure Project personnel.

4.7 Facility Demolition

This section contains extensive information on the 771 Closure Project approach to demolition. In some
instances, the sequence of activities and methods has been specified. The information contained within
these sections is based on the current planning basis. The actual sequence and methods used may differ
from what is indicated in this section; as long as the activity is within the scope of the RSOP for Facility
Disposition and consistent with RFCA and the DPP, there will be no modification to the DOP.

The demolition phase of decommissioning includes removal of the building shell, slab, foundation and
facility footing to a depth at least three feet below the final proposed grade. The demolition will be
conducted in accordance with the RSOP for Facility Disposition and consistent with RFCA and the DPP.
A Colorado registered structural engineer will be utilized as indicated in the RSOP for Facility
Disposition.

Work area boundaries and personnel protection equipment will be established in the health and safety
plan, radiological work permits (RWPs), and job hazard analysis. Project area air sampling and personnel
monitoring will be used to verify these protection factors/controls are effective. Project area air sampling
and personnel monitoring could involve high and/or low volume air samplers within the work area and
lapel air samplers. Based on the results of this monitoring and the ambient conditions, the controls may
be increased or decreased, as necessary throughout the demolition project.

Radiological controls and monitoring during demolition will be performed in accordance with the DOE
approved Site Radiation Protection Program (RPP), RPP-0001, Revision 3. The Site RPP is implemented
through the Site Radiological Control Manual, MAN-102-SRCM, Revision 1 and the Radiological Safety
Practices Manual, which implement the requirements of 10 CFR Part 835. These requirements and
implementing documents are focused on occupational (worker) exposure and protection and are based on
the process of maintaining worker-exposure to ALARA.

4.7.1 Demolition Planning and Execution

In general, the demolition scope will focus on remaining structures, facilities and appurtenances
associated with the 771 Closure Project, as globally defined by Dismantlement Sets and
Decommissioning Areas. The scope includes such associated appurtenances as retaining walls, loading
docks, pads, temporary structures, and underground utilities or structural features to the edge of the
foundations.

In accordance with the RSOP_for Facility Disposition, a contractor demolition plan will be prepared
including the minimum requirements specified in that document. In addition, the contractor demolition
plan will detail how areas of fixed contamination will be protected during demolition activities and the
project will mitigate potential areas of void space. It is anticipated that in areas where contamination will
remain, the following conditions will apply:
e The location, area, and type/quantity of the contamination will be delineated and included in the
Project Closeout Report '
e The contamination will be fixed and encapsulated, which could include paint and commercial
brand encapsulants
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e Material will be placed over the area to minimize the potential for disturbance during demolition.
The material could consist of soil and/or gravel placed in a 1 to 2 foot lift over the area.

Sidewalks, fences, and aboveground exterior utilities will be removed on a case-by-base basis and
coordinated with the Remediation, Industrial Decommissioning, and Site Services (RISS) Project.
Asphalt roadways and the remaining underground utilities will be addressed under a separate ER decision
document.

4.7.1.1 Overview

Demolition will be accomplished using a variety of mechanized equipment, primarily of the tracked
variety due to the high incidence of tire failures that accompanies the use of rubber-tired equipment.
Tracked excavators fitted with quick-change attachments are the preferred piece of equipment, using a
variety of hydraulic shears, grapples, thumbs and vibratory demolition hammers to accomplish various
demolition needs. A large tracked excavator properly outfitted can be used effectively on most two to
three story tall demolition applications. Additionally, the detachable tools can be fitted with remote
operated fogging water-spray nozzles for dust control purposes in order to prevent personnel with dust
control spray hoses from getting into tight locations with limited escape routes. During demolition,
airborne dust will be monitored on a visual presence or absence criterion, with dust control water spray
being applied as required from a fire hose equipped with a fog nozzle.

Excavators can easily direct load debris into disposal containers or trucks, or front-end loaders can also be
brought in depending on the debris haul distance. The following bullets provide the general sequence of
activities associated with the demolition of the 771 Closure Project:

e Mobilization,

e Site preparation,

e Removal of overhead obstructions,

e Removal of site features required to execute demolition (paved lots and streets for ease of access,
retaining walls, fences, exterior fire system components),
Demolition of outbuildings and site features closest to the Building 771 and 774 footprints,
Demolition of remaining outbuildings and site features,
Demolition of structures and appurtenances specific to Building 771 and 774 but independent of
the main production floor space of Building 771 (e.g. Building 771 office spaces and maintenance
shop) and soil removal around Building 771,
¢ Demolition of the main Building 774 building structure,

Demolition of the main Building 771 building structure after using Building 771 as the

containment for UBC remediation,

Site cleanup, and
e Demobilization.

The demolition sequence is based on technical requirements. However, starting the demolition process on
the smaller outbuildings will ensure that the process is refined before the more complicated structures are
initiated.

4.7.1.2 Mobilization

The demolition execution will begin with the mobilization of the demolition contractor followed by site
preparation. A central contractor’s area will be established in an existing improved area, such as the
paved area along the north side of Building 771 and Building 774. The decommissioning contractor may
mobilize the following items: office trailers, shower/change facilities, lunchroom, portable toilets, hand
wash units, and tool/equipment storage. A security fence will be established for access control purposes
only.
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4.7.1.3  Site Preparation

As part of site preparation, existing features associated with site utility systems will be located and
marked. These systems will be evaluated for isolation purposes. The sanitary sewer system will need to
be isolated to preventing inflow of inappropriate wastewater generated by demolition dust control
activities. Electrical and communication needs within the 771 Closure Project area will be dynamic, but it
is likely that power fed from the main distribution point at the south side of the Building 771 will be
terminated to allow for the removal of site features in the area.

Critical power requirements will be identified as a part of the design process. Maintaining sump and
foundation pumps for control of groundwater, power to sanitary sewer lift stations, and some area lighting
will be necessary.

Protective barriers or fences will be erected around permanent site features designated to remain after
completion of demolition and site restoration. Electrical distribution switchgear, overhead distribution
lines, and area lighting to remain operational during and/or after the demolition will be protected as
required and flagged for added operator awareness and overall visibility.

Run-on and run-off control features will be erected or implemented. Installation of temporary diversion
berms, erosion control silt fencing, and interceptor ditches, as well as the clean out of existing drainage
culverts and ditches will be accomplished as required to divert significant overland flow away from the
demolition area.

Traffic patterns and specific-loading areas for waste management will be established, as will temporary
stockpile areas for debris. For any backfill material that appears likely to be in temporary storage for a
long period, a more permanent area will be created that will encompass additional erosion or run-on/run-
off controls as necessary. The location of any long-term backfill stockpile area will be coordinated with
ER. Finally, any known contaminated surficial soils in the areas immediately adjacent to planned
demolition activities will be delineated and controlled by ER.

4.7.1.4 Removal of Site Features

Initial demolition tasks will involve stripping remnant equipment, stacks, and other materials from
rooftops. The removal of overhead obstructions will reduce the possibility of equipment encountering
energized electrical lines, and will allow access for operating cranes and long reach tracked excavators.
The removal of remnant equipment is required early in the process in order to free up the roof system for
dismantling/removal of suspected asbestos containing material in the roof membrane.

4.7.1.5 Demolition of Outbuildings

The majority of the outbuildings in the 771 Closure Project are small, light, steel-framed structures with
corrugated metal siding, and were placed on cast-in-place concrete slabs. These structures will be
shredded and sized on their respective concrete slabs with the tracked excavator using a detachable
hydraulic shear. Metal materials will be shipped off site for recycling, with any non-recyclable items
being direct loaded into containers for off site disposal. Dependant upon identification or investigation of
environmental media concerns, the concrete slab/foundation associated with the building will be broken
up using a vibratory hammer attachment to the excavator, with the rubble being designated as suitable for
onsite backfill. The remaining outbuildings are temporary trailers, and will be dispositioned as property.
Additional information obtained from in-process characterization, ER characterization, and other data
obtained during the work will also be used to determine the appropriate techniques for slab removal and
e€xcavation.

Demolition activities will be initiated with the features closest to the Buildings 771 and 774 footprints to
free up these areas for support and preparatory activities. For example, the remnant building shell and
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foundation associated with Building 715 and Building 716 will need to be removed to clear the area for
the removal of soil from the buried south wall of Building 771. Removal of remnant underground storage
tanks (USTs) in this area is necessary for the same reason. It is assumed that five USTs remain in the area
to the south of Building 771. Two former diesel/fuel oil USTSs appear to have been abandoned in place
using foaming techniques. Three other USTs are suspected beneath the concrete slab of Building 716.
These tanks will be removed before removing the soil from behind the south wall of Building 771.

4.7.1.6  Demolition of Structures and Appurtenances Specific to Building 771 and Building
774

The next area to address in the demolition process will be those structures and appurtenances specific to
Building 771 and Building 774, but independent of the main production floor space of Building 771. The
objective is to remove structures, which do not allow unrestricted access to the main building structure.
These structures include, but are not limited to: Building 771A and B office spaces, T771C, Building
771C annex, West Dock, Maintenance Shop and Deluge Tank Annex; and Building 774 East Dock, hatch
cover, Rooms 206-208, 212, and 250-251. Removal of these features allows access to the elevated
portions of the respective buildings, as well as provides loading platforms for loading waste containers
and debris hauling trucks. For Building 771, this action exposes the main structure, as defined by the
three buried cast-in-place concrete walls on the south, east and west sides, and the cast-in-place concrete
firewall between the office spaces on the north side of the main Building 771 footprint and the main
operations area.

At the same time, the demolition contractor will be moving soil away from the east, west, and south walls
of Building 771 down to an elevation approximately coincident with the second floor framing/slab.
Removal of this soil will relieve passive earth loading pressure from the top one-half of the wall, and will
allow for the removal of the roof framing system. The concrete walls making up the main structure of the
building were not designed or constructed as retaining walls; demolition will leave as much of these
concrete walls in place, as possible. The objective of the soil removal and demolition is to leave the area
in a safe configuration until the site is backfilled during site restoration. The maximum amount of wall to
be left in place would correspond to a line 3 feet below the anticipated final grade of the hillside.
Demolition of the eight-foot retaining wall south of the 771C Annex will be accomplished at this time to
facilitate soil removal from the Building 771 east wall.

As soil is removed from the south, east and west sides of Building 771, it will be transported to a
temporary stockpile area adjacent to the demolition project (assumed within one-mile round trip for
estimating purposes). The anticipated configuration of the excavation behind the buried walls is a 15-foot
horizontal working surface immediately behind the wall with the excavation sloping up to the nearest
undisturbed grade at a slope of 1.5 feet horizontal to 1 foot vertical. Engineering calculations will be
made to validate the above described scenario of exposed unsupported wall lengths based on the
remaining passive soil loading, active loading from machinery operating in the vicinity of the wall,
revised wind loading, and interior structural framing to remain abandoned-in-place.

4.7.1.7  Removal of the Main Building 774 Structure

The demolition approach for the Building 774 footprint will follow the same overall approach of working
off of the existing first-floor slab elevation and collapsing demolition materials and debris into, and onto,
this surface for segregation, sizing, and direct loading into containers and trucks positioned along the
existing north side paved loading area. In addition, the Room 322 Storage Shed and Building 774, Door
No. 12 concrete areas will be used to take advantage of working off of the stable grade adjacent to the
exterior of these walls.

4.7.1.8  Demolition of the main Building 771 Structure

The demolition of Building 771 will be initiated with the removal of the slab, as required for ER access.
After the UBC has been remediated, the remaining demolition will be completed. Once the office and
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loading areas have been removed to the elevation of the existing finished floor, and engineered soil
removals have been accomplished to relieve passive soil loading conditions; an opening will be advanced
into the main Building 771 structure from the north wall, moving south onto the finished floor slab of the
first floor. The building structure will be demolished using tracked excavators, working off the first floor
slab, equipped with detachable hydraulic shears and using the remnant slab of the office area as a staging
area and loading areas. The concrete wall will be removed to a point a minimum of 3 feet below the
proposed grade. This will be accomplished using the tracked excavator, working along the indicated
projection of the final grade (minus 3 feet) using the demolition hammer to “score” the line, followed by a
combination of shears and hammer to remove the loosened concrete wall above the line. This action
would likely be accomplished from the exterior of the foundation wall with the concrete failed either into
or out of building to be further sized and segregated from reinforcing steel as appropriate for disposition
as on site clean fill.

As materials are generated from the demolition process, they will be evaluated and segregated on the
basis of ultimate disposal pathway, sized according to predetermined disposition acceptance criteria, and
placed into containers or transport trucks for shipping to the appropriate disposition location or
destination. Empty disposal containers and haulage trucks will be staged along the north side of this
loading dock, with demolition debris loaded directly for transport. Piles of segregated materials may
remain staged on the dock until an appropriate amount has been generated and an appropriate container
can be delivered.

The interim goal of the demolition effort will be to leave a three-sided “handball court” configuration for
the Building 771 foundation area. Leaving the first two bays of structural concrete framing between the
first and second floors, as well as the associated second floor slab, will provide support for the three walls
of the “handball court”, leaving the area safe for worker access. This will likely be the final configuration
of the foundation for Building 771, before ER commencing final site restoration. Figures 4 and 5 provide
an aerial view of this concept.

Site restoration activities will be conducted after a no further accelerated action has been obtained for the
under building contamination.  Backfill operations may be conducted by decommissioning or
environmental restoration and details on the activity will be contained in work packages. , The
requirements for the backfill activity will be based on the groundwater modeling and land configuration
to provide a relatively stable surface suitable for a wildlife refuge. Backfill operations may involve soil,
recycled concrete and/or flowable fill. Sections 4.7.3, 4.7.4, and 5.5 contain additional details on the
potential backfilling methods.

4.7.2 Demolition of the Stack

The current demolition planning indicates that the stack structure will be demolished using explosives.
The inclusion of the use of explosives on the 771 stack assumes that the stack will meet the unrestricted
criteria. If it does not meet the unrestricted release criteria and cannot be decontaminated to meet the
unrestricted release criteria, then a modification to the DOP or separate RFCA decision document will
need to be prepared to address the decommissioning of the stack. During installation of the exhaust
monitoring ports, when core samples were removed, it was observed that the concrete core would not
hold its shape. It was concluded that the concrete might no longer exhibit adequate design strength. This
loss of design strength could prohibit the successful demolition of the stack using mechanical methods
and scaffolding. This use of explosives is essential because it avoids having to perform dangerous
manual labor tasks at extreme height on a scaffolding system with questionable integrity. In accordance
with the RSOP for Facility Disposition, a Demolition Plan will be prepared that detail how the explosives
will be used to demolish the stack. A schedule will be established with the stakeholders to discuss the
Demolition Plan with particular focus on the use of explosives.
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Concerns about contractor experience, security and safeguards, and the consequences of a misdirected fall
of the stack will be studied and addressed by choosing personnel with demonstrated experience; following
the requirements of site safety and environmental programs; communication with regulators and
stakeholders during planning; rehearsals; and engineering the amount and placement of explosives.

Two methods are possible under the explosives alternative: exploding a wedge out of the stack base and
allowing the stack to lay over in a controlled fashion into a prepared area, and imploding the stack so that
it collapses into it’s base. The demolition of the stack will be developed around the layover method,
allowing the stack to fall due east toward Pond 207C, into a prepared trench. As described in the Historic
American Engineering Record No. CO-83-N (¢’M, 1997), the stack is estimated to extend 150 feet above
the average adjacent grade. There is approximately 210 feet from the east side of the stack to the western
edge of the Pond 207C berm, and this is adequate distance to prepare the layover area without having to
breach the pond basin, and allow for an adequate margin for safety. To minimize impacts to personnel
working in the local area, it is anticipated that this stack is one of the last features of the 771 Closure
Project to be demolished.

The first step in site preparation for the 771 stack will be to remove the propane above ground storage
tank (AST) and concrete support saddles from depression due west of the former 207C Pond. Once the
tank has been removed, and on approval to excavate soil in the stack area, the Building 771 demolition
subcontractor will prepare the layover area. This will involve a combined trench/soil berm feature that
follows existing grade, and takes advantage of the existing depression east of the stack occupied by an
AST. A typical cross section of this feature would indicate a trench excavated an estimated five feet deep
and 15 feet wide, with an associated 10-foot berm on either side of the trench. Any extra soil needed to
construct this feature would be obtained from soil removed to expose the subgrade portion of the stack
base, augmented with soil removed to facilitate the safe demolition of subgrade features of Building 771
and Building 774 structures. Appropriate sloping of the sides of the berm will be considered in order to
comply with RFETS excavation safety requirements. This berm will be constructed of loose lifts of soil
material, with no formal compaction effort planned. The base of the trench will be prepared by placing
two feet of uncompacted soil along the impact zone to dissipate energy. The impact zone may be lined
with a cover of wetted geotextile fabric to control dust; in addition to water spray during and after
detonation.

Once the explosives are placed, and additional preparatory tasks have been completed, an appropriate area
of the plant will be evacuated, and the explosion will be initiated. Detonation would remove the two legs
and effect a notch, with the presence of the notch combining with the stack weight to create a downward
displacement. The stack structure will fall into the prepared trench. After the explosives expert has
verified that no unexploded charges are present, the evacuation area will be released, and the demolition
subcontractor will initiate sizing and segregation of concrete debris such that the debris can be loaded out
for haulage to the PA concrete stockpiling location at the 207C Pond area. Reinforcing steel will be
placed aside at the demolition site for subsequent disposition as recyclable material. A tracked excavator
equipped with a vibratory hammer or hydraulic shear will demolish remaining stack base concrete down
to a point a minimum of three feet below grade. Concrete debris will be removed from the portion of the
stack base that will remain.

Once concrete debris has been removed from the area, the demolition subcontractor will remove the berm
feature, and re-grade the site at the direction of ER. This regrading effort will only focus on leaving the
site in a safe and environmentally compliant configuration. ER activities may still be required and
executed in these areas. The demolition subcontractor as directed by ER will place erosion and run-
on/run-off control features.
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The inclusion of the use of explosives in the DOP is the first step in evaluating the use of explosives on
the 771 stack. The RSOP for Facility Disposition indicates that the Site must notify the LRA and
stakeholders that explosives may be used as soon as it is proposed in the planning process. The DOP
accomplishes that notification and provides the initial details on why explosives are proposed as the
demolition method. Additional information on the explosives and particular methodology will be
developed as the characterization information is completed and planning continues. A number of options
for demolition and controls are being considered and will be discussed at the ER/D&D status meetings, as
it is available. The process to meet the unrestricted release criteria is as follows:
¢ Reconnaissance Level Characterization (RLC) Project personnel are currently conducting the
RLC for the stack. As characterization information is obtained, additional measurements and
samples will be taken. The location, depth, and type of contamination found will determine the
location and number of measurements and samples. If it is necessary to take measurements at
higher elevations in the stack, samples could be taken using scaffolding, cranes using man-cages,
and/or in-situ measurement devices.
e Decontamination Areas identified that exceed the unrestricted release criteria will require
decontamination. The decontamination method will be consistent with those described in the
RSOP for Component Removal, Size Reduction and Decontamination Activities. If the lower
areas of the stack are contaminated, standard mechanical techniques can be used (i.e. scabbling,
hydrolasing, etc.). If contamination exists at higher elevations, other techniques could be used
such as wall crawlers (uses scabbling, shot blast and water), structural scarifying machines,
and/or the “hot spot” could be removed. Once decontamination is completed, the Pre-Demolition
Survey (PDS) will be performed.
e PDS The extent of the PDS will be determined by the amount of contamination found. The
techniques to perform the PDS will be similar to those described above in the RLC. Details on the
PDS can be found in Section 4.6 of this document. Once the PDS is complete, a report will be
written, which will include this data. DOE and the LRA will review and approve the data to
ensure the stack meets the unrestricted release criteria.

4.7.3 Demolition of the Tunnels

An assessment will be completed to determine the depth of the tunnel, based on final grade; potential
groundwater impacts; and timeframe and consequences if the tunnel were to collapse. Based on these
evaluations, no action may be required for the tunnel; holes may be required in the base of the tunnel for
drainage; and/or the interior void space could be filled with flowable backfill - soil/Portland cement mix
suitable of achieving compressive strength of approximately 50 psi (historically used at the RFETS to
backfill underground electrical duct bank installations).

This will be performed as a decommissioning task in order to guarantee that interrelated tasks associated
with the removal of Building 771 structure or the exhaust stack are not impeded or delayed. The soil
under and around the tunnels will be characterized in accordance with the IASAP or an ER sampling and
analysis plan, and the characterization will be integrated into the schedule for decommissioning the
facility. If remediation is required, it will be conducted before dispositioning the tunnels and demolishing
and backfilling the building. The tunnels between Building 771 and Building 776 and Building 771 and
Building 774 will be abandoned using the same method described above.

If the tunnel(s) will negatively impact groundwater, or depth to the top of the tunnel(s) changes due to
final contours, backfill, and/or covers, or contamination requiring remediation is found below the
tunnel(s); then the tunnel(s) will be removed. If the groundwater modeling, land configuration, and/or ER
characterization results change the tunnel disposition from that indicated in the DOP; then the
consultative process will be used to determine the appropriate disposition method.
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4.7.4 Project Cleanup, Demobilization, and Post-Demolition

The final task to be completed by the decommissioning contractor is to perform any backfill and
compaction necessary to render the site safe for personnel involved in follow-on site closure actions.
These backfilling operations would be limited to filling basement level openings, and providing fill
material against walls to be abandoned in place to ensure they are fully stabilized. Final site backfill, re-
grading, and site restoration will be conducted during the final Site remediation/restoration. The
decommissioning contractor shall also be required to install final, or stabilize existing, temporary run-
on/run-off controls or erosion controls. The decommissioning contractor shall then clean up the site for
trash and miscellaneous debris, and demobilize.

Based on groundwater modeling and land configuration, methods may be necessary to direct the
groundwater. The decommissioning project will install these groundwater management systems before
demobilization and during backfill operations if the systems are not related to groundwater remediation
activities, but are to maintain the stability of the area over time. It is anticipated that the groundwater
control measures could include french drains, erosion control matting, and/or groundwater flow through
areas punched through the Building 771/774 superstructure.

Demolition will remove the building structures to at least 3 feet below expected final grade. Concrete
between 3 and 6 feet below the surface will meet the decontamination requirements for unrestricted
release. The remaining portions of the building deeper than 6 feet below the surface will have some
plutonium and americium contamination not exceeding 7 nCi/g in some portions of the concrete. These
remaining portions of the building will be from 6 to 30 feet (not sure of deepest depths) below the final
surface grade.

The backfill of the remaining building and soil covering will be compacted, graded and seeded to produce
surface vegetation that will be designed for surface stability of the final slope. If there is a substantial
delay between the grading effort and the final seeding, measures will be taken to minimize erosion during
the delay. Temporary measures could include interim vegetation, erosion control mats, application of
surfactant and/or crimping the area with straw.

Based upon the completion of groundwater modeling, groundwater controls, such as the installation of a
French drain to complement the footer drains, will be installed to minimize the possibility of groundwater
flow over the remaining portions of the basement slab and formation of seeps that could lead to erosion of
the backfill and graded soils covering the slab. The goal of groundwater controls is to minimize the
possibility of erosion causing any of the remaining portions of the building to become uncovered, i.e., to
maintain the 3-foot soil depth.

It is expected that the groundwater controls will be installed during the conduct of other accelerated
actions that will be taken to address soil and groundwater contamination at IHSS's in proximity to the
remaining portions of the buildings. In particular, it is expected that actions taken to clean up soils in
THSS 118.1, the carbon tetrachloride spill, will significantly reduce a major source contributing to
groundwater contamination in this area. Other actions as necessary to protect surface water quality from
contaminated groundwater will also be taken. It is expected that these actions will also address control of
groundwater flow direction consistent with the erosion control goals for the remaining concrete. Such a
system will require periodic inspections and potentially maintenance during post-closure. At a minimum,
periodic walkdown inspections of the area for indications of erosion or seeps and slope stability
conditions will be conducted and signs, as required, will be posted to minimize disturbance of the area.
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Near-term recommendations upon completion of the actions in this area include the following:

e Excavation at and in proximity to the site will continue to be controlled through the Site Soil
Disturbance Permit process;

e The planning for and conduct of accelerated actions in proximity to this area will consider and
employ appropriate erosion controls during the conduct of these actions;

¢ Drilling for and/or pumping of groundwater (except for sampling, removal of groundwater
infiltration from excavations and characterization purposes) will be prohibited;

¢ During the vegetation period, appropriate surface water run off controls will be taken to prevent
surface erosion;

e Monitoring and inspection of the area for indications of erosion will be conducted and appropriate
measures taken to correct any occurrences;

e Fencing and signs restricting access will be posted to minimize disturbance to newly-vegetated
areas; and

¢ These controls will remain in place pending implementation of long-term controls.

These near term recommendations will be reevaluated in subsequent close out reports for all actions taken
in this area.

Based on remaining environmental conditions after the final grading and successful vegetation of the
area, institutional controls that will be used as appropriate for this area include the following:

¢ Prohibitions on construction of buildings in the TA;

e Restrictions on excavation or other soil disturbance; and

e Prohibitions on groundwater pumping in the area.

No specific engineered controls are recommended. Periodic walkdown inspections of the area for
indications of erosion or seeps and slope stability conditions will be conducted. No specific
environmental monitoring is recommended as a result of the remaining concrete in the subsurface;
however, the IMP process will be used for future evaluation and monitoring if needed. No specific
physical controls, such as fences are recommended. This area will be evaluated as part of the
Comprehensive Risk Assessment, which is part of the RCRA Facility Investigation/Remedial
Investigation (RFI/RI) and Corrective Measures Study/Feasibility Study (CMS/FS) that will be conducted
for the Site. The need for and extent of any, more general, long-term stewardship activities will also be
analyzed in RFI/RI and CMS/FS and will be proposed as part of the preferred alternative in the Proposed
Plan for the Site. Institutional controls and other long-term stewardship requirements for Rocky Flats will
ultimately be contained in the Corrective Action Decision/Record of Decision and as further described in
RFCA Attachment 5, Section 1.2.
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5 WASTE MANAGEMENT

Various waste types will be generated as a result of decommissioning activities within the 771 Closure
Project. Waste estimates for these and other RFETS Closure Project activities are reported in the “Waste
Generation, Inventory, and Shipping Forecast,” which includes projections for waste volumes to be
generated, stored and shipped from the Site in each fiscal year. As the Project progresses, waste volume
estimates will be refined and updated on a quarterly basis, or more frequently if warranted by significant
changes. This section of the DOP describes how the various wastes will be managed for facility
decommissioning.

5.1 Waste Types

A variety of regulated wastes and recyclable materials are currently managed and stored in Building 771,
and additional waste will be generated during decommissioning. Table 6 provides an estimate of the types
and volumes of remediation waste and recyclable materials that will be generated during
decommissioning. The waste types for component removal, size reduction and decontamination activities
are addressed in the RSOP for Facility Component Removal, Size Reduction, and Decontamination
Activities. The waste types for demolition activities are addressed in the RSOP for Facility Disposition.

Table 6. Waste/Recyclable Material Estimates

Waste Isolation Pilot Plan (WIPP)

1,860 m’®

Transuranic (TRU) TRU Mixed (TRM) 350 m’ WIPP
TRU/TRM Liquids 0.01 m’ N/A
LLW - Including Asbestos 4,110 m NTS, Envirocare
LLW - Structural Debris 2,790 m’ NTS, Envirocare, GTS Duratek
Low-Level (LLW) LLW - Surface Contaminated 10,600 m> NTS, Envirocare, GTS Duratek
Objects (SCO)
LLW — PCBs 1.8 m’ Approved TSD
Low-Level Mixed LLMW - RCRA solids 20m’ Approved TSD

(LLMW) LLMW - RCRA liquids 29m’ Approved TSD**

RCRA Solids 6m’ | Approved TSD |

Hazardous/Toxic
PCBs 1m’ Approved TSD
Non-Routine Sanitary 2,200 tons Sanitary Landfill
Sanitary Friable Asbestos 880 tons Approved TSD
Non-Friable Asbestos 900 tons Sanitary Landfill
Material for Recycle Rubble/Structural 8,100 tons Recycled On Site

Construction Debris

* Waste volume estimates include demolished structures.
** Assumed to include on-Site treatment facilities.

5.2 Management Requirements for Remediation Waste

Hazardous and mixed wastes designated as “remediation” waste will be managed in accordance with the
referenced RSOPs and with the remediation waste management requirements described in Building 771
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Operations Order O0-771-231, which may be modified as appropriate. Hazardous and mixed waste not
designated as remediation waste will be managed in accordance with the Colorado Hazardous Waste Act.

5.2.1 Remediation Treatment Units

Drum crushing activities will be conducted in Building 771. The unit, expected to operate through 2002,
will crush both radioactively contaminated and non-contaminated drums. Approximately 70-100
radioactively contaminated drums may be lead-lined. Drum crushing activities will be conducted in
accordance with procedure PRO-608-D&D-011, Size Reduction in Building 771/774. Per this procedure,
lead-lined drums must be free of liquids before crushing. Drum crushing activities are not planned for
beryllium contaminated drums. In the event crushing of lead-lined beryllium contaminated drums is
necessary, the Job Hazards Analysis (JHA) and procedure will be revised accordingly. Crushed lead-
lined drums will be managed as LLM or TRM remediation waste. The drum crusher is a self-contained
unit designed to mitigate airborne releases. Lead trained workers will be using the appropriate personal
protective equipment/clothing as dictated by the JHA. A unit specific information sheet is posted on the
entrance of the area containing the unit. The unit will be inspected daily during lead-lined drum crushing

operations and weekly when remediation waste is located in the area in accordance with Operation Order
00-771-231.

5.3 Management Requirements for Compliance Order Wastes

The Site’s inventories of waste chemicals, idle equipment containing hazardous materials, and mixed
residues contained in tank systems are governed by the terms and conditions of compliance orders on
consent. All idle equipment has been removed from the building. In accordance with paragraph 66, the
Mixed Residue Compliance Order on Consent has been terminated in Building 771.

5.4 Waste Disposal

Wastes generated as a result of facility decommissioning activities will be remediation waste and
packaged and characterized in compliance with RFETS waste management procedures, which implement
disposal sitt WAC and U.S. Department of Transportation (DOT) packaging requirements. Disposal
locations will be selected by the contractor based on the properties of the particular waste stream.

5.5 Waste Minimization and Recycling

Waste minimization and recycling will be integrated into the planning and management of the
remediation waste generated during decommissioning. Unnecessary waste generation will be controlled
using work techniques that prevent the contamination of areas and equipment; preventing unnecessary
packaging, tools, and equipment from entering radiological contaminated areas; and reusing contaminated
tools and equipment when practical.

Standard decontamination operations and processes will be evaluated for waste minimization potential
and suitable minimization techniques will be implemented. Property with radiological contamination or
property containing hazardous materials may be reused or recycled on Site, off Site by other DOE
facilities, or by publicly or privately owned facilities having proper authorization to take possession of the
property.

Recycling options that may be considered for materials generated during decommissioning are listed in
Table 7. Materials will be recycled based on availability of appropriate recycle technologies, availability
of approved facilities, and cost effectiveness.
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“Clean” scrap metal (not radioactively
contaminated and not considered
hazardous in accordance with RCRA)

Table 7. Material Recycling Options

Option

Recycle through approved scrap metal
vendors via contract.

Material must meet receiving facility's
WAC and license requirements, if any.

Radioactively contaminated scrap
metal

Recycle by means of metal melt process
vendors.

Material must meet the receiving
facility's WAC and license
requirements, if any.

Radioactive mixed scrap material (i.e.,
radioactively contaminated scrap metal
mixed with hazardous constituents)

261.6, recycle exemption

Currently trying to locate and approve
facilities that can manage this type of
material.

Non-radioactive scrap metal
contaminated with beryllium

Decontaminate and recycle through
approved commercial facility.

Decontamination must meet the release
criteria prescribed by 10 CFR 850.

Clean building rubble

Reuse on Site as backfill.

Must meet release criteria established in
the RSOP for Recycling Concrete.

Clean wiring and other electrical
components.

Recycle through approved commercial
recycling facility.

Material must meet the receiving
facility's WAC and license.

Clean bulk plastics and glass

Recycle through approved commercial
recycling facility.

Material must meet the receiving
facility's WAC and license.

Used lead acid batteries

Recycle through approved commercial
recycling facility.

Material must meet receiving facility's
WAC and license requirements, if any.

Used oil

Recycle through approved commercial
fuel blending facility.

Material must meet receiving facility's
WAC and license requirements, if any.

An estimated 8,000 m® of structural rubble (i.e., concrete) and 97 m® of structural steel will be generated
during decommissioning. Concrete that meets the unrestricted-release criteria prescribed by the RSOP
for Recycling Concrete will be recycled as fill material to contour the land when decommissioning

activities are completed. Concrete not meeting the unrestricted-release criteria will be disposed of at an
appropriate disposal facility.

The recycled concrete will not be transported and stockpiled as indicated in the RSOP for Recycling
Concrete. Instead, it will be verified that there is minimal reinforcing steel in the debris and the debris
will be placed into depressions as backfill material. The debris will generally have two flat surfaces, and
will not exceed twelve inches in thickness. Layering the backfill would mean that a uniform layer of
concrete debris would be placed in a thickness not to exceed two feet. Then a layer of soil or crushed
concrete would be placed on top of the concrete, followed by a formal compaction effort to facilitate
moving the concrete debris into a stable configuration, as well as forcing soil into void spaces between
adjacent pieces of concrete. This layering would then continue to a point 3 feet below the anticipated
final grade, with the final 3-foot lift of backfill being entirely soil.

Implementing this approach could significantly decrease cost by eliminating the steps involved with
loading and transporting debris to the PA stockpiling area, size reduction at that location, and loading and
transportation back to a fill site.

In accordance with user guidelines from the US Department of Transportation and Bureau of
Reclamation, a method specification is the typical standard for placement criteria for embankments and
fills using coarser materials. A method specification is a standard placement process that results in a
relatively uniform fill. With respect to the recycled concrete, the method specification will consist of
placing the layers as indicated above, and compacting the layers with two to five passes of tracked
equipment no less than 20,000 pounds and exerting a foot pressure not less than 6% pounds per square
inch. Water will be applied throughout the placement and compacting process to minimize dust and
facilitate compaction. The criteria for the placement activity will be no visual deflection of the fill during
the equipment pass.
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6 CLOSURE OF RCRA-REGULATED UNITS

The information contained in this section supercedes the RCRA closure requirements in the RCRA permit
and Interim Status Closure Plan. Approval of this DOP serves as the RCRA permit modification.
RCRA-regulated units located within the 771 Closure Project are listed in Table 8. These units will be
closed in accordance with the closure performance standards described in this section. Closure
performance standards are presented in this section for the 11 container storage units (Buildings 771 and
774), 2 gloveboxes (Building 774 only), 148 tanks (Buildings 771 and 774) and 3 treatment units
(Building 774). Closure information for the incinerator located in Building 771 will be submitted in a
separate closure description document (CDD) or as a minor modification to the DOP. RCRA-regulated
units will be closed before building demolition.

6.1 Closure Options

Closure may be conducted in two stages: first by rendering a unit or portion of a unit "RCRA stable"’ (if
it is a permitted or interim status unit) or “physically empty” (if it is a mixed residue unit), then by
completing the activities associated with the closure options described below.

6.1.1 Clean Closure

RCRA-regulated units may be “clean closed” by documenting the absence of contamination or by
decontaminating the unit.

6.1.1.1 Historical Knowledge Confirmation

For units having a complete, detailed operating history, clean closure will be demonstrated when the
following criteria are met:
e A review of the RCRA Operating Record indicates hazardous or mixed waste was never spilled
in the unit, or complete documentation exists to demonstrate releases were adequately cleaned up
(i.e., if a spill did occur, visible residual liquids and solid wastes were removed and the spill area
was decontaminated). This justification requires LRA concurrence.
e A visual inspection of the unit and associated ancillary equipment notes the absence of hazardous
or mixed waste stains and/or residuals.

6.1.1.2 Decontamination

Units to be "clean closed" by decontamination will typically be washed and rinsed, scabbled, or
hydroblasted in accordance with the methods and controls specified in the RSOP for Facility Component
Removal, Size Reduction, and Decontamination Activities.

31 "RCRA Stable" is the first step toward closure of permitted or interim status units, whereby wastes are removed from the

unit and the possibility of future waste input is eliminated. For tank systems, this means a tank and its ancillary equipment
have been drained to the maximum extent possible using readily available means, with the objective of achieving less than
one percent by volume holdup, no significant sludge remaining and no significant risk associated with the remaining ’
residuals. Physical means, such as lock out/tag out or blank flanges, must then be used to ensure no waste is introduced to
the system is defined in Part X.E of the RFETS RCRA Part B Permit and Closure Plan for Interim Status Units.
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For units to be washed, a suitable decontamination solution will be used to remove visible waste residuals
and contaminants. Following decontamination, the unit will be rinsed with clean water. The final rinsate
will be tested to determine whether:

o The pH of the rinsate is between 6 and 9; and

¢ The concentrations of priority pollutants (identified as having been managed in the unit) and
heavy metals are below the action levels for groundwater, as defined in Attachment 5 of RFCA.
Rinsate meeting the groundwater action levels for listed waste constituents associated with the
unit and the LDR standards for characteristic waste will be deemed to be “no longer contained in”
and will be managed as non-hazardous waste.

The final rinsate will not exceed a volume of two gallons per 100 ft* of surface area rinsed, and for
internal surfaces, such as tank systems, the final rinsate will not exceed a volume of 5% of the capacity of
the system. If test results indicate the standard has been met, the unit will be considered "clean closed."
Units that cannot be decontaminated to meet the performance standard will be removed before building
demolition and managed as hazardous or mixed waste.

Scabbling or hydroblasting may be utilized to decontaminate contaminated surfaces. Following
decontamination, surfaces must meet the following criteria:

* A visual inspection of the unit and associated ancillary equipment confirms the absence of
hazardous or mixed waste stains and/or residuals; and

e Radiological surveys verify surfaces are at or below the release criteria for removable
contamination identified in the RSOP for Facility Disposition.

Other more aggressive decontamination techniquesA may be utilized as necessary. Other techniques
include grit blasting, high-pressure steam cleaning, scarifying, grinding and “shot” blasting.

Areas that do not meet the visual inspection criteria will be removed as hazardous or mixed debris. Areas
that do not meet the unrestricted release criteria will be disposed of as non-hazardous radioactive waste.

6.1.2 Unit Removal in Conjunction with “Debris Rule” Treatment

Alternatively, RCRA-regulated units may be closed by removal and treated in accordance with the "debris
rule." The debris rule applies to unit equipment or structures that have no intended use or reuse, and are
slated for removal and discard. To meet the “debris rule” standard, decontamination or use of alternative
treatment options will be conducted using the “abrasive blasting” physical extraction technology, or other
appropriate technology identified in Part 268.45 of 6 CCR 1007-3 (Table 1, Alternative Treatment
Standards for Hazardous Debris). Application of a “debris rule” technology may occur before unit
removal provided the tank has no future use. If, after treatment, the equipment or structure meets the
standard for a clean debris surface, it will be managed as a solid waste. In the event the standard is not
met, the equipment or structure will be removed and managed as hazardous or mixed waste. Treatment
residuals generated from extraction and/or destruction technologies used in the closure of RCRA-
regulated units (including rinsate) will be characterized in compliance with 6 CCR 1007-3, Part 262.11
and managed accordingly.

6.1.3 Unit Removal without On-Site Treatment

RCRA units that are not decontaminated to meet the "clean closure by decontamination" standard will be
removed, size-reduced (if necessary), and packaged to meet the waste acceptance criteria (WAC) of the
approved disposal facility. In the event the waste cannot be shipped directly to a disposal facility, it will
be stored in compliance with the remediation waste management requirements identified in Operations
Order 00-771-231, as may be modified.
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6.1.4 Partial Closure

As tank systems are removed, piping may be inaccessible. Inaccessible piping is typically encountered
above ground in areas where ventilation and/or other piping has yet to be removed, or piping is embedded
in the slab. Once the piping has been tapped and drained (e.g., vented, purged and drained), the piping
will be labeled in accordance with Operations Order 00-771-236. Operations Order 00-771-236 requires
piping left-in-place to have the following information displayed on the pipe or the outermost portion of
the containment, at each end:

e Labels identifying the pipe as abandoned pipe;

¢ Identification of potentially hazardous material (previously managed in the abandoned piping);

and
e Location of other pertinent information (i.e., work packages)

On a quarterly basis, personnel will inspect the “abandoned piping” to verify labeling requirements are in
place. Inaccessible above ground piping will be removed before demolition, typically as part of a
Dismantlement Set or Decommissioning Area.

Portions of the slab will be removed before demolition based on the contamination levels. Slab removed
with embedded piping that had previously stored only characteristic hazardous waste will be managed as
non-hazardous waste. Slab removed with embedded piping previously storing listed hazardous waste will
be managed as hazardous waste unless the piping is segregated or appropriately treated before disposal.

The ultimate disposition of piping embedded in the remaining slab, as well as piping located beneath the
slab, will occur during ER activities. Therefore, final RCRA closure of the remaining piping will be
completed in accordance with the ER RSOP or other ER decision document. In order to facilitate final
disposition, pertinent characterization information will be transferred to the ER program and recorded in
the administrative record. The administrative record will describe the location of any remaining piping,
applicable characterization information (process knowledge and sampling results), as well as any other
information that will aid the ER personnel in appropriately dispositioning the piping.

6.2 Unit Removal Methods

Most RCRA-regulated units will be closed by removal. The following paragraphs provide an overview of
the removal methodologies for gloveboxes and tank systems.

6.2.1 General Methodology for RCRA-Regulated Tank Disassembly

The information included in this section is intended to supercede the phase II requirements in the
approved CDDs for the 35 RCRA-regulated tank systems located in Building 771. This section includes
tank system removal methodology, including piping strip-out, for Building 774 tank systems.

6.2.1.1 Piping Removal

Before starting pipe removal activities, the systems will be vented, purged, drained and then drained again
by tapping into low points, as required, until no additional liquid can be removed. The system should
then be free of liquids. However, residual liquids may be encountered during piping removal. The
removal method employed will include provisions to contain residual liquids and/or sludges, which may
contain radioactive contamination. Any resulting liquids or sludges will be characterized and treated for
final disposal per the applicable WAC.

If a blockage is encountered that cannot be cleared readily during the tap and drain process, additional
taps will be installed to minimize the length of the blocked section. Blocked sections will be removed
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with provisions to contain trapped liquids that may be present. These sections will be size reduced in a
manner that accommodates the possibility that trapped liquids may be released to containment. A
drainage path will be established through any remaining blockages to ensure that liquid can be drained
from the section. If significant blockages are encountered during tap and drain activities, piping removal
may be conducted in conjunction with those activities to address the blockages.

Piping removal, size reduction and packaging activities are considered to be dynamic processes, in which
improvements in technology will be implemented as a result of newly available methods or lessons
learned from prior piping removal operations. The piping removal steps described below may be
modified in response to actual operating conditions. Possible modifications include pipe section
separation method, containment type for pipe removal, vacuum method, and containment for size
reduction. In most cases, piping will be removed in the following manner:

¢ A glovebag or plastic sleeving will be installed around the section of piping to be removed.

¢ Vacuum will be applied at one or both ends of a pipe section, and removal will proceed toward a
vacuum source.

e At a termination point (TP), the flange will be disconnected or the pipe cut and the remaining
pipe stub will be contained by two layers of plastic.

e The pipe sections will be separated by the best available method (e.g., disconnecting at. the
flanged joint, four-wheel cutter, pipe-crimping tool).

e After the pipe section ends are separated from the rest of the pipeline, the ends of the
glovebag/sleeving will be twisted into a “pigtail” formation, from which the ends of the bag can
be cut and taped. The pipe section will be removed with taped plastic containment at both ends.

e If any residual liquid or sludge is observed at either end of the removed pipe section, that section
will be bagged immediately and taken to a size reduction containment, for size reduction and
inspection. The recovered residual liquid and/or sludge will be collected. If no residual liquid or
sludge is observed at either end of the pipe section, it will be taken to the size reduction area at an
appropriate time.

e Piping sections will be size reduced, as necessary, using an approved cutting method. Crimped
pipe sections will be size reduced.

e Pipe sections will be allowed to drain, in a vertical position, as required. v

¢ Pipe section ends will be inspected visually to determine whether a blockage is present within the
section.

Blockages in pipe sections will be penetrated by mechanical means to drain any trapped liquid.
Pipe sections will be drained of any remaining liquids or sludges, then placed into waste
containers. Residual materials will be sampled and immobilized.

The contents and condition of the interior of the pipe section will dictate its disposition as waste. Four
typical cases may be encountered:

o The interior surface is dry and contains no visible sign of hazardous waste holdup, so that the pipe
section can be disposed as non-hazardous waste (for tanks previously storing only characteristic
wastes).

e The pipe section contains solid residual material adhering to the interior walls, which cannot be
removed readily. The pipe section will be managed as hazardous or non-hazardous waste, based
on process knowledge and/or analytical results for a representative sample of the material.

e A removable blockage or mobile sludge is found, and is removed from the pipe section and
sampled. EPA waste codes are assigned to the sludge based on process knowledge or analytical
results, and the sludge is treated to meet applicable WAC. The pipe section will be disposed as
hazardous or non-hazardous waste, after a hazardous waste determination has been made.

* Piping from listed waste tanks will be disposed of as hazardous waste.
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Each IWCP work package, which will be prepared prior to the start of closure activities, will include
more specific and detailed instructions for the sequence of piping removal steps, removal and size
reduction methodology, characterization process and hold points, and removal of residual materials from
pipe sections. '

6.2.1.2 Tank Removal

Tanks will be removed and/or size reduced in place after process piping has been removed, and the tanks
have been drained. However, some residual solid and/or liquid holdup may be present in the tanks. The
descriptions below contain specific provisions to address this possibility, incorporating applicable
regulatory requirements and precautions to prevent worker exposure or release of holdup material to the
environment. :

Tanks may be packaged in one piece or size reduced. Typical waste streams to be generated include light
metal, plastic-lined metal, solid lead, combustibles, glass and plastic.

Removal of the tanks is described in the following subsections, according to tank type and relative size.
The following disassembly steps are typical and may be altered based on field conditions or lessons
learned.

6.2.1.3 Pencil Tank Removal

Pencil tanks are handled in a manner similar to that for large diameter piping. In a few cases, the tank
may be size reduced in place because of its size or other circumstances; however, for the majority of
cases, activities are as follows:

e Containment will be placed around the vacuum/vent line, and the tank will be disconnected from
the exhaust header.

e The tank will be disconnected from its supports.

e The tank will be moved to the size reduction glovebox, and introduced into the glovebox via a
“bag-in” procedure. ‘

e The tank will be cut to facilitate handling and packaging. The ends will be separated from the
tank body to facilitate inspection of the interior, cleaning and removal of residual materials.

e Tanks or tank sections will stand on end in a drip pan to drain residual liquid and mobile sludge.
The material will be placed into containers for further characterization and disposal.

e Each tank or tank section, now open at both ends, will be visually inspected. The interior will be
wiped dry. Incidental liquids may be immobilized with absorbent or collected in Kim-wipes as
wet combustibles.

e Additional tank cleaning, if required, will be conducted during size reduction. The options for
disposition of the tank sections as waste are described in Section 6.3.

e The tank sections will be further size reduced as necessary, and then segregated for final waste
characterization and packaging. Absorbent will be added to the packaging to absorb any residual
dampness. The tank sections will be packaged in accordance with the applicable WGIL.

6.2.1.4 Annular Tank Removal

The dual-wall design of annular tanks leads to special considerations and precautions for size reduction
and inspection for residual material remaining inside the tank, which are somewhat more complex than
for the other types of tanks. The best available technology will be used for the disassembly and removal
of tanks. For example, while relatively small annular tanks may not require size reduction to fit into
waste crates, some cutting will be necessary to facilitate inspection of the tank interior for the presence of
residual material holdup. In some cases, large tanks or those with special circumstances may be size
reduced in place. Typical activities for these tanks are as follows:
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¢ Containment will be placed around the vacuum/vent line, and the tank will be disconnected from
the exhaust header.

e The tank will be disassembled from the floor mountings and brought to the size reduction facility,
where one or more viewing ports are cut to facilitate inspection of the tank interior.

e The tank will be visually inspected.
If no residual material is found, the tank interior may be sprayed with a fixative before
proceeding with size reduction.

o If residual material is discovered inside the tank, the tank may be cut into sections to provide
access to the residual material.

¢ Residual material (solids and/or sludge) will be removed from tank sections and placed into
containers for further characterization and disposal. Incidental liquids may be collected in Kim-
wipes as wet combustibles. Waste characterization criteria for the tank pieces, based on the
content and condition of any residual material found in them, are described in Section 6.3.

e After the residual material has been removed, the tank interior may be sprayed with a fixative
before proceeding with size reduction.

e The tank sections will be further size reduced, as necessary, then segregated for final waste
characterization and packaging. Absorbent may be added to the packaging to absorb any residual
dampness. The tank sections are packaged in accordance with the applicable WGI.

6.2.1.5 Raschig Ring Tank Removal

Raschig ring tanks will be inspected visually and/or by real time radiography (RTR) for the presence of
liquid/mobile sludge. Small tanks may be placed directly into a shipping container with the raschig rings
in place. Each tank packaged in this manner will be examined by RTR to verify the absence of free
liquids and/or mobile sludges. In the event the tank fails RTR, the tank will be returned either to Building
771 or 774, and the raschig rings will be removed. Typical activities for Raschig ring tanks are as
follows:

e Containment will be placed around the vacuum/vent line, and the tank is disconnected from the
exhaust header.

The tank will be disconnected from its supports.
The tank will be brought to the size reduction facility, where the rings will be removed and the
interior of the tank inspected.

e If no residual material is found upon inspection, the tank will be size reduced as necessary to fit
into a waste container. The interior is wiped dry. Incidental liquids may be immobilized in
absorbent or collected in Kim-wipes as wet combustibles. The options for disposition of dry
tanks or tank sections as waste are described in Section 6.5.2.5 below.

e If residual material is found in the tank, the methodology for its removal is determined. This is
likely to include cutting of the tank into sections in order to isolate the residual material in one or
two sections for ease of removal.

e The cut tank sections will stand on end in a drip pan to drain residual liquid and mobile sludge.
Non-mobile sludge is removed by mechanical means. Residual material (sludge and/or solids)
will be placed into containers for further characterization and disposal.

e  After residual materials have been removed, each tank or tank section will be visually inspected.
The interior will be wiped dry. Incidental liquids may be immobilized in absorbent or collected
in Kim-wipes as wet combustibles.

e Size reduction, as necessary for waste packaging, will be conducted using the best available
technology. :

e The tank or tank sections are segregated for final waste characterization and packaging under the
options listed in Section 6.3. Absorbent may be added to the packaging to absorb any residual
dampness. The tank sections will be packaged in accordance with the applicable WGL
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6.2.1.6 Removal of Other Tanks

Three options exist for the removal of tanks that do not contain raschig rings, are not annular, or pencil
tanks:

e Package the tank in one piece as a SCO,

e Package the tank in one piece because size reduction is not necessary, or

e Size reduce the tank into sections for packaging.

Selection of an option will be based on the level of radioactive contamination, tank construction and the
presence of hazardous constituents. The SCO method is desirable because of a significant reduction in
both worker exposure levels and staff-hours required for size reduction and removal activities.

After the vacuum/vent line is disconnected, the tank will be packaged in one piece in place, with
containment provided on site as necessary. The tank may be designated as an SCO if it meets the criteria.
If the tank cannot be packaged in one piece, it will be size reduced and the waste streams segregated for
packaging, either in place or within the size reduction facility.

6.2.1.7 General Conditions for Tank Sections and Residual Materials

The condition of the tank interior and the composition of residual material inside any of the tanks will
dictate that tanks disposition as waste. Four typical cases may be encountered:

¢ The interior surface is dry and contains no visible sign of hazardous waste holdup, so the tank can
be disposed as non-hazardous waste (for tanks previously storing only characteristic waste).

¢ For tanks previously storing listed wastes, the tank sections typically will be decontaminated in
accordance with Section 6.1.1.2 and disposed of as non-hazardous debris. If decontamination is
not feasible, the tanks will be disposed of as hazardous or mixed waste.

e The tank contains solid residual material adhering to the interior walls, which cannot be removed
readily. The tank will be managed as hazardous or non-hazardous waste, after a hazardous waste
determination has been made based on the analytical results for a representative sample of the
material.

e A mobile sludge is found and is removed from the tank and sampled. EPA waste codes are
assigned to the sludge based on process knowledge or analytical results. The sludge will either be
treated to meet applicable waste acceptance criteria or stored on-site pending ultimate disposition.
The tank will be disposed as hazardous or non-hazardous waste, after a hazardous waste
determination has been made.

e Each IWCP work package, which will be prepared prior to the start of tank removal activities,
will include more specific and detailed instructions for the sequence and methodology of tank
removal, size reduction, waste characterization and hold points, and separation of residual
material from tank sections.

6.3 DISPOSITION OF CLOSURE-RELATED WASTES

Metal and other types of waste generated during closure activities will be managed as remediation waste.
It is assumed that the Site's waste management and treatment systems will be available to receive wastes
generated by these closure activities. If deemed appropriate, Building 771/774 may develop treatment
systems for select waste streams.

Glovebox components and pieces that are radioactively contaminated will be managed in accordance with
the requirements of the RFETS Radiological Control Manual and Health and Safety Practices Manual,
and will be packaged for disposal in accordance with applicable waste acceptance criteria.
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Non-SCO glovebox metal waste will be assayed for categorization as either LLW or TRU, depending on
the amount of actinide present, and will be characterized in accordance with applicable regulations. Size-
reduced glovebox sections likely will be categorized as TRU waste and packaged for disposal at WIPP.
The presence of metal pieces with lead shielding will cause that metal waste to be labeled as mixed waste.

A glovebox shell that has met the SCO criteria does not require additional assay. It is a non-hazardous
LLW and will be packaged for disposal at NTS.

Other segregated waste types identified in the WGIs will be characterized, placed into waste containers
and managed in accordance with applicable regulations and the Site Waste Management Programs.
These waste drums and crates will be analyzed by non-destructive assay to categorize them as LLW or
TRU waste. They will be placed in appropriate on-Site storage areas before off-Site disposal. If mixed
waste is generated for which treatment/disposal options do not currently exist, it will be added to the Site
Treatment Plan (e.g., LLW with actinide activity levels between 10 and 100 nCi/g).

6.4 Professional Engineer Certification

Within 60 days of completing closure of the final hazardous waste unit in Building 771/774, an
independent, registered Professional Engineer (P.E.) will certify the unit has been closed in accordance
with Section 6.1.1.2. Individual unit closures will not require a P.E. certification.

6.5 Closure Documentation

RCRA unit closure activities will be documented in the Pre-Demolition Survey Report, which will be
completed before building demolition. Upon final closure of each RCRA-regulated unit, the Site's Master
List of RCRA Units will be updated to reflect the new closure status of the unit and the unit will be
removed from the RCRA Part A Application and Part B Permit in accordance with the applicable
regulations.
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7 APPLICABLE OR RELEVANT AND APPROPRIATE
REQUIREMENTS

Decommissioning and ER activities conducted at RFETS must comply with the ARARs under the
CERCLA*. ARARs have been identified for the complete scope of decommissioning activities,
including demolition, and they are contained within the RSOP for Facility Component Removal, Size
Reduction, and Decontamination Activities™ and the RSOP for Facility Disposition™’.

¥ Certain State of Colorado Radiation Control Regulations pertaining to decommissioning and environmental releases may be
relevant and appropriate to building decommissioning and environmental restoration activities, particularly the cleanup of
the soils. The RFCA parties are finalizing this list and a subsequent modification to the documents referenced will be
required.

% The RFCA Standard Operating Protocol for Facility Component Removal, Size Reduction, and Decontamination Activities is
currently undergoing public comment and is scheduled for approval in December 2000.

% The RFCA Standard Operating Protocol for Facility Disposition, approved October 3, 2000.
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8 ENVIRONMENTAL CONSEQUENCES

RFCA mandates incorporation of National Environmental Policy Act (NEPA) values into decision
documents (DOE 1996). Accordingly, this section addresses the potential environmental consequences of
the activities needed to complete facility disposition (as specified in Section 4.0). This section only
addresses the environmental consequences for Alternative 2 of the demolition process alternatives
analysis (Section 1.1.1). The environmental consequences associated with the activities to prepare the
facility for demolition are contained in the RSOP for Component Removal, Size Reduction, and
Decontamination Activities. The environmental consequences associated with Alternative 1 of the
demolition process alternatives analysis (Section 1.1.1) are contained in the RSOP_for Facility

Disposition.

As a principle topic of concern, and as outlined in the RFCA, waste management is discussed separately
in Section 5. Unavoidable impacts, cuamulative impacts, and long-term impacts are also considered in this
section. As appropriate, guidelines or requirements that minimize or mitigate the impacts of proposed
activities are provided in each section, as appropriate.

This section analyzes impacts from disposition activities, and discusses how the impacts of disposition
activities may be cumulative with impacts from other actions (e.g., truck traffic associated with building
disposition is combined with traffic from nearby gravel pit operations to evaluate the impact on nearby
roads).

Some of the analyses in this section are based on bounding analyses taken from the Cumulative Impacts
Document (CID) (DOE, 1997). The analyses presented in the CID consider impacts from the full scope
of activities that are required to close the Site. These activities include, for example, loading, packaging,
storing, and transporting waste in all areas of the Site. The CID analysis includes the total impacts of Site
closure. The impacts from building disposition are bounded by the total impacts of the closure, as
documented in the CID.

The environmental analysis indicates that impacts to environmental resources and human health and
safety will be minimal, given implementation of mitigation measures. Results of the impact estimates are
summarized below, and discussed in detail in the following subsections. Surface and subsurface soils will
be disturbed throughout the developed portion of the Site, but activities will occur in previously disturbed
and contaminated areas. Building disposition is a prerequisite to environmental restoration and the
cleanup of contaminated soils at building sites. Air quality impacts will be related to particulate
emissions, but emissions will be controlled by mitigation measures and will be short-term in duration.
Erosion control measures and protection of contaminated concrete will mitigate adverse impacts to water
quality. Risks to human health and safety will be greatest for workers; the risks will be reduced by this
action.

Public health and safety risks will be a small fraction of worker risk. Ecological resource impacts will
vary, with some species increasing and other species declining as a result of the action. Historic resources
have been documented and recorded, and no impact will occur to historic resources. The appearance of
the Site will change dramatically as buildings are removed; an open space appearance will result. Noise
effects will be temporary and insignificant. The impacts of shipping will be temporary and minor.

8.1 Soils and Geology

Soils throughout the Site would be disturbed during demolition activities. Equipment will operate in and
around the structure, using paved areas and roads as feasible, but may also traverse or operate from
unpaved areas. Most debris will be contained within or near the footprint of the facility, but some debris
may be placed in stockpiles on nearby open areas.
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Most soils in the developed portion of the Site are identified as Flatirons very cobbly to very stony sandy
loams, which have a low permeability, slow runoff potential, and a slight wind and water erosion
potential. Less common soils in the developed area include Nederland and Denver-Kutch-Midway.
Nederland is a very cobbly, sandy loam, with moderate permeability, rapid runoff and severe water
erosion potential (10-15% slopes), and slight wind erosion potential. Denver-Kutch-Midway is a clay
loam with a low permeability, rapid runoff and severe water erosion potential (5-25% slopes), and low to
moderate wind erosion potential (DOE 1997). Most soils in the project area have been heavily modified
or covered with paved surfaces, and do not retain their original soil properties.

Since facility demolition activities will be conducted throughout developed portions of the Site, including
areas with potential surface contamination, activities must be managed to avoid disturbing contaminated
soils, or managed to contain and prevent further distribution of contaminated soils. Demolition will
include the removal of building foundations to three feet below grade. The demolition activities will not
include remediation of contaminated soils, which are addressed in Section 4.5.

Uncontaminated soils will not be altered significantly during and following the demolition activities.
While soil erosion will not be prevalent, given the generally low erosion potentials and large paved areas,
substantial amounts of small debris, dust, and fines may be generated during disposition activities. These
materials may remain after the larger pieces of debris have been removed, but the area will be cleaned to
prevent wind or water from spreading the dust and to allow for eventual suitable site restoration. Various
control measures, such as silt fences, may also be implemented to control runoff from facility locations.
These controls will also be used where disturbed soils are prone to water erosion. A listing of potential
control measures is provided in the RSOP for Facility Disposition.

Although fuels, oils, and other solid or liquid materials used during demolition could be spilled, soils are
not highly permeable, paved areas are largely impervious, and a spill control plan would be implemented
by the Site. Surface and subsurface soils will not likely be substantially affected by a spill.

The anticipated grade of 8 to 1 horizontal to vertical slope for the bulk of the land surface over the
Building 771/774 footprint is very stable as shown by the behavior of existing slopes within and around
Rocky Flats, see Section 4.6 for additional information. The accompanying slopes of 4 to 1 horizontal to
vertical are very common slopes in the construction of highways and surface water management
structures. Much construction is done at steeper slopes (3 to 1 horizontal to vertical or 2 to 1 horizontal to
vertical) without long term erosion with a well established stand of vegetation. Vegetation is very
important to the control of erosion and vegetation will be planted on all soil surfaces at Building 771/774.

Vegetation will be planted on the fill at Building 771/774 after demolition, as with any surface fill or
disturbed surface on the IA. The vegetation will take some time (several years) to fully establish. During
that time, routine inspections and repair of erosion areas will be required. This is common to construction
at any location across the USA. The details of the monitoring system will be developed after the
completion of the groundwater model and during the design of the treatment system, if required. These
planned inspections, repair and monitoring systems would be conducted even if the building slab and
walls were removed.

8.2 Air Quality

This analysis is primarily concerned with particulate emissions, since these pollutants are most likely to
be generated by demolition activities. The Site conducts continuous and extensive monitoring for
radionuclide air pollutants. Air emissions from Rocky Flats are within limits for all pollutants for which
there are standards (DOE 1998b). Activities conducted during facility demolition will also be monitored
on a continual basis, and air pollutant levels are expected to remain within established limits.

Environmental air monitoring will be performed in accordance with the requirements of the Site
Integrated Monitoring Plan (IMP). The existing RAAMP sampler network will be used for ambient air
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monitoring during removal activities. The RAAMP sampler network continuously monitors airborne
dispersion of radioactive materials from the Site into the surrounding environment. Thirty-eight samplers
comprise the RAAMP network. Fourteen of these samplers are deployed at the Site perimeter and are
used to confirm Site compliance with the 10 mrem dose standard mandated in 40 CFR Part 61, Subpart H;
these samplers will be used to confirm that demolition has contributed less than 0.1 mrem of dose
potential to public receptors. Filters from the 14 perimeter RAAMP samplers are collected and analyzed
monthly for uranium, plutonium, and americium isotopes. Results of compliance sampling at the Site
perimeter are compiled, communicated to project management as soon as practical following laboratory
analysis, and presented in the Quarterly Environmental Monitoring Reports and the Radionuclide Air
Emissions Annual Report.

In addition to the perimeter network, project monitoring (PM-Rad) will be carried out during demolition
and removal activities using ten existing RAAMP samplers arrayed around the Site’s Industrial Area.
PM-Rad characterizes potential short-term emissions from the project on ambient air quality and
receptors closer to the projects than the Site perimeter by quantifying gross alpha activity on filters.
Gross alpha analysis can be performed in a much shorter time frame (days versus weeks) than is
necessary for isotopic analysis.

Beginning at least one week before the start of demolition, PM-Rad sampling will begin on a weekly filter
exchange schedule. In accordance with the IMP, filters will be collected weekly and screened for long-
lived alpha contamination and/or gamma emissions. Results of the radiation screening will be available
about four workdays after submitting filters to the laboratory. The results will be used to calculate the
airborne concentration in units of activity per volume of air drawn through the filter (pCi/m’). These
results will then be compared to two predefined Action Levels, based on the expected isotopic
composition of materials to be disturbed. Action Level 1 will correspond to a 1.0 mrem dose rate, and
Action Level 2 will correspond to a 5.0 mrem dose rate at the sampling location, based on the assumption
that the hypothetical receptor has been exposed for two weeks (one week of sample collection, one week
for analysis). All alpha activity is assumed to derive from Pu-239 for the purpose of determining whether
Action Levels have been exceeded, until isotopic results prove otherwise; this approach provides
conservatism.

For radionuclide concentrations below Action Level 1, PM-Rad will continue with weekly filters being
screened for radioactivity. If Action Level 1 is exceeded, affected weekly filters from the area-specific
samplers will be submitted for isotopic analysis on an expedited schedule. Site environmental personnel
will meet with project personnel to evaluate the project for unexpected conditions and to determine what
additional sample collection and analysis may be warranted. Site environmental personnel will contact
project personnel within six hours of receiving results if Action Level 2 is exceeded, and will meet with
project personnel to reassess project parameters and evaluate measures to mitigate future emissions.
Mitigating measures may include additional dust control efforts, modifications to demolition techniques,
reevaluation of work response to environmental conditions (e.g., high wind), and cessation of work.
When sample isotopic results exceeding Action Level 2 also indicate that a 10 mrem dose to the most
impacted public receptor could occur (based on the indicated concentration remaining constant for one
year), project operations will cease until appropriate controls are in place. Results of performance
monitoring will be communicated to project management as soon as practicable following laboratory
analysis, and will be summarized in the Quarterly Environmental Monitoring Reports.

Areas with contamination that remain during demolition will need to be protected. The protection may
include measures such as covering the areas with gravel and/or soil to prevent damage to the fixatives that
prevent contaminants from being dispersed as windborne particles, see Section 4.7.1 for additional
information. These and other measures will be used as needed to prevent the release of contaminants.
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Demolition activities will include operation of heavy equipment, vehicles, generator sets, and similar
equipment. Several pieces of equipment may be used at the facility, with operational hours limited
according to the size and type of facility. The emissions from equipment will not generate sufficient
criteria emissions to affect NAAQS. Temporary fossil fuel-fired equipment use (or fuel use) will need to
be tracked to ensure that emissions remain within regulated amounts, or that appropriate notices or permit
modifications are filed. In addition, opacity rules will need to be followed (limiting opacity below a 20
percent standard). Demolition activities will generate dust, including both TSP and PM,, that may be of
concern, and each facility will have a control plan that provides for dust control (e.g., covering facilities
and stockpiles, spraying water).

Concentrations of TSP and PM,, are determined by five air monitoring stations at the Site property
boundary operated by the Colorado Department of Public Health and Environment (CDPHE). These
stations monitor for TSP and PM,, as well as other criteria pollutants. Two of these stations are located
just off-site at the northeast and southeast Site boundary along Indiana Street. These samplers are
operated for 24-hour periods on a rotating, every-sixth-day schedule to match the national EPA particulate
sampling schedule. These sampling locations are downwind of the Site and are representative of Site
impacts. Maximum concentrations of PM,, and TSP recorded at the CDPHE stations are considered the
ambient off-site concentrations of these two criteria pollutants. Monitoring by the stations will provide an
ongoing record of ambient air quality, and will alert the Site if cumulative Site activities are impacting air
quality (as related to particulates).

Hazardous air pollutants include a wide range of materials or chemicals (e.g. solvents) that are toxic or
potentially harmful to human health. Sources of HAPs, including asbestos, are to be removed prior to
demolition activities. A demolition notification must be filed with CDPHE certifying that the facility has
been examined for asbestos. The certification also provides verification that refrigerants or ozone
depleting compounds have been removed.

Details on meteorology, air quality, monitoring, and air emission controls at the Site can be found in the
CID.

8.3 Water Quality

Water quality at the Site could be affected by demolition activities. Water quality, during demolition,
subsequent stockpiling of facility debris, and due to the final condition of each facility site, could be
adversely affected by runoff or seepage to groundwater following rain or snow events.

A work package will be prepared prior to demolition; the package will address potential pollutant sources
and the way in which the pollutant could reach surface waters, downstream basins, or ponds. Berms, silt
fences, or similar erosion control devices may be used to prevent debris (e.g., silt or contaminated soils)
from being washed into surface water drainages. Drains and other subsurface openings will be sealed or
plugged prior to demolition, and debris will be loaded into covered roll-off containers, drums, or similar
containers to prevent the loss of dust and debris. Street sweepers may be used on roads to collect debris
and dust spilled during the on-site transportation of the facility debris.

Areas with contamination that remain during demolition will need to be protected. The protection may
include measures such as covering the areas with gravel and/or soil to prevent damage to the fixatives that
prevent contaminants from being dispersed as windborne particles, see Section 4.7.1 for additional
information. Such measures will be used as necessary to prevent groundwater and surface water impacts.

Demolition will also be restricted according to weather conditions; if high winds or severe rains occur,
demolition activities will be postponed. Surface water that is channeled from around facilities is sampled
at surface water sampling locations downgradient from the facilities.
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After each facility has been demolished and facility debris and other wastes removed, the sites will again
be inspected by the project team. The final inspection will ensure that debris, materials, and dust at the
site have been removed, and that the potential for future erosion is minimized. Because these measures
will prevent or mitigate the release of pollutants to surface waters, impacts to surface waters are likely to
be minimal.

Currently, the groundwater level near the building walls is influenced by the existing footer drains. If the
footer drains pull or collapse, the groundwater near the building walls will rise. A French drain will be
designed to intercept the rising groundwater to route groundwater around the building and to control near-
building groundwater levels. The exact dimensions and depth of the French drain will be determined
after the groundwater modeling around these buildings is completed.

There is a possibility of a surface seep of groundwater forming on the soil fill of the building; however,
the purpose of the French drain is to reduce the flow of groundwater in the fill within the building
footprint. The consequences of a surface seep at any location within or around the building is that surface
erosion could be more pronounced at the location of the surface seep.

In addition, some groundwater will flow through the fill due to the infiltration of direct rainfall on the
surface of the fill. This groundwater will flow vertically and then horizontally (to the North) within the
footprint of the building. To reduce the possibility of a surface seep from this groundwater, a permeable
layer (like gravel or crushed concrete) will be placed over the top of the concrete slab that remains in
place. This will control the groundwater level within the footprint of the building to greatly reduce the
possibility of a surface seep. The details of the drainage layer and where the flow from this layer will be
directed is still under evaluation and will be addressed as a part of the groundwater modeling at Building
771/774.

The mobility of the fixed contamination that could be dislodged during the demolition process is
negligible. Dislodged contamination would become trapped in the interstitial spaces of the soil and not
move more than several inches through the soil. Soluble contamination is also not expected since the
groundwater would need to be in a reduced state with low pH to leach the plutonium or americium from
the fixed contamination.

8.4 Human Health and Safety

Physical hazards to workers involved in facility demolition are similar to the hazards found in comparable
commercial demolition activities. The CID reports a projection of 584 worker injury and illness cases in
the year of highest closure activity at the Site; cases specifically associated with facility demolition
activities would be a fraction of the Site total.

A project-specific Health and Safety Plan (HASP) and Job Hazard Analysis will be prepared on a facility
or project-specific basis to identify and control potential hazards. The HASPs will address both the
specific hazards to be encountered and applicable guidance and requirements (e.g., OSHA), as well as
specific safety equipment (e.g., hard hats, PPE) required for individual tasks. The HASPs will also
recognize the special risks and safety requirements associated with heavy equipment used in demolition
and will provide procedures for site workers near such machinery. Implementation of the requirements of
these documents will minimize the possibility and potential consequences of accidents, and minimize
physical hazards.

Potential threats to health and safety for collocated workers and the general public from the release of
airborne materials will be mitigated via implementation of dust suppression techniques. The use of
controls and procedures for worker protection will also protect the public, since work control measures
are designed to identify potential hazards and prevent (e.g., by using dust controls) releases.
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The CID reports the following estimated annual radiological doses from Site closure activities: maximally
exposed collocated worker 5.4 mrem; maximally exposed member of the public 0.23 mrem; population
dose 23 person-rem. The population dose would be expected to produce 0.012 latent cancer fatalities in
the region of interest population of 2.7 million. Since these estimates include all Site closure activities,
impacts from activities addressed in this document will be a small fraction of those reported above.

8.5 Ecological Resources

Facility disposition will permanently affect local ecosystems. In particular, various bird species (e.g.,
swallows, finches, etc...) use the facilities for nesting sites; these nesting sites will be permanently lost.
Bird densities for certain species, especially barn swallows and cliff swallows, are expected to decline in
the industrial area. Mammals such as deer, rabbits, and mice also use the industrial area at times.
Although habitat for these mammals will be temporarily impacted by the demolition of the facilities, the
long-term effects will be positive once native vegetation is restored in the industrial area. The industrial
area and supporting facilities do not currently support or provide habitat for threatened or endangered
plant or animal species, or species of concern, nor do they contain unique or unusual biological resources.

Wetlands exist in some portions of the industrial area, and demolition activities that could impact
wetlands must be reviewed prior to initiating the action. Downgradient wildlife habitat could also be
damaged if soils or other eroded materials are allowed to flow into the habitats. The use of silt fencing or
other mitigative measures to prevent siltation will be used. To minimize the possibility of adverse effects,
and ensure that regulatory compliance is met, surveys of the potentially disturbed sites by Site ecologists
will be conducted before any demolition activities.

The Industrial Area will change from a densely built environment to an open environment with no
structures, accompanied by a dramatic decrease in human activities. Animal species will repopulate the
area, with some species increasing, and other species declining (e.g., due to a loss of suitable nest sites).
Disturbed open areas will be revegetated. Weed species may invade many open areas unless adequate
weed control and reseeding of disturbed areas is provided.

8.6 Historic Resources

During the Cold War Era, RFETS was one of only 13 nuclear weapons production sites in the United
States. In 1995, DOE conducted a survey of cultural resources in the Industrial Area and evaluated the
Cold War Era resources using guidelines set forth by the Department of Interior (DOE 1995). Based on
this survey, 64 facilities at the Site were determined highly important to regional, national, and
international history for their role in the Cold War Era. These 64 facilities were either primary
contributors to the production of weapons or secondary contributors to the central mission of the Site, and
functioned together to produce nuclear weapons during the Cold War.

The State Historic Preservation Officer determined these facilities eligible for the National Register of
Historic Places as an historic district. The Rocky Flats Plant Historic District (site 5JF1227) was placed
on the National Register of Historic Places on May 19, 1997. Documentation and preservation
requirements are set forth in a Programmatic Agreement signed by the DOE Rocky Flats Field Office, the
Colorado State Historic Preservation Officer, and the Advisory Council on Historic Preservation.

Facilities to be demolished include those facilities within the Rocky Flats Plant Historic District. Before
any alterations, documentation of the historical significance of the buildings is required to comply with
the Programmatic Agreement signed by the DOE Rocky Flats Field Office, the Colorado State Historic
Preservation Officer, and the Advisory Council on Historic Preservation. The history of the Rocky Flats
Plant, including all 64 buildings within the Historic District, has recently been documented in the Historic
American Engineering Record for the Rocky Flats Plant Historic District (HAER-CO-83-T) (Kaiser-Hill
1999). Such documentation, consisting of a narrative report, engineering drawings and photographs,
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meets the requirements of the Programmatic Agreement and has been accepted by all responsible parties.
Since this documentation includes facilities that will be demolished, it effectively mitigates any adverse
impacts to cultural resources associated with demolition.

Minimal groundwork is anticipated (e.g., installation of silt fences), and most work would occur on
previously disturbed land. Therefore, no impact to historic artifacts will occur. Should any historic
resource be identified during the project, work will be stopped and Site procedures regarding historic
resources will be followed.

8.7 Visual Resources

Project activities will completely change the landscape at the Site. The removal of the facilities will
permanently change the visual setting from an industrial setting to an open space setting. The appearance
of the Site will be close to the original prairie setting, although roads and paved areas will be left
throughout the Site. The change will be visible from public roads and areas around the Site during
daylight hours. At night, the existing man-made lighting will be gone; the setting will be congruent with
undeveloped open space.

During the demolition activities, equipment may be visible from off-Site locations. Dust generated during
demolition may be temporarily visible, but would dissipate before leaving the Site as a visible cloud or
plume of dust. Control measures, such as watering, will be used if needed to control dust.

8.8 Noise

Demolition activities will result in a temporary increase in local noise levels. The increased noise will
result from the demolition of the facilities, and the loading and hauling of the resultant debris. The noise
will generally be consistent with prior site construction and demolition activities (such as other heavy
equipment operations). Most noise from the demolition will not include sudden, short, or unexpected
noises.

Demolition operations will be conducted during the day, and noise will be attenuated by distance and
obstructions. For example, a front-end loader generates about 84 decibels (dB) at 50 feet (the threshold of
hearing loss for prolonged exposure). At 1,600 feet, that noise will drop to about 54 dB (below the
accepted level for residential land use). Vegetation, facilities, and terrain will further attenuate the noise.
Since the nearest public receptor is over 5,000 feet from either project site, noise generated by the project
will be effectively confined to the Site. Although public receptors will not be effected by most types of
demolition noise. Appropriate hearing protection will be supplied for workers, as specified in the project
HASP.

8.9 Transportation

Disposition activities will produce wastes requiring disposal at off-site facilities, and transport to those
facilities. One of the most abundant materials resulting from facility disposition will be concrete. Clean
concrete may be reused on the project as backfill; minimal off-Site transportation or impact is projected
(Concrete Disposition RSOP, 1999). Sanitary waste (e.g., scrap steel, wood, insulation, other
construction debris) will be separated and shipped off-Site; these wastes are currently projected to be
about 38 percent of the waste volume to be shipped off-Site during closure (LaHoud, 2000).

The low volume of daily truck traffic is not expected to affect road traffic or safety, and transportation
activities will not disproportionately impact minority and low-income populations. However, the volume-
to-capacity traffic ratios of Highway 93 and Indiana Avenue during peak traffic hours (both morning and
afternoon) are rated as poor (Jefferson County, 2000). Scheduling truck traffic during off-peak hours
(mid-morning to mid-afternoon) can reduce traffic impacts.
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8.10 Unavoidable And Cumulative Effects

Some temporary, adverse effects will necessarily occur because of the project activities. Some small areas
of surface soils will be compacted or otherwise modified. Minor quantities of air pollutants will be
released to the atmosphere. Workers will experience health and safety risks that are typical of demolition
projects. Noise levels will increase slightly. The facilities are a resource that will be permanently lost for
other uses, and fuels and other resources will be consumed during the demolition.

The proposed action is a key element of the overall mission to clean up the Site and make it safe for
future uses. The cumulative effects of this broader, Site-wide effort are described in the CID. That
document describes the short- and long-term effects from the overall Site clean-up mission. Actions
taken during facility disposition will be part of the overall process for closure of the Site, but disposition
activities will usually result in discrete, short-term effects that will not be cumulative with effects
resulting from other closure activities.

Cumulative effects of the facility demolition activities with other Site projects and projects near the Site
will not be notable. Temporary cumulative effects will include air emissions (e.g., fugitive dust; exhaust
emissions) and noise (e.g., vehicle noise). The increase in air emissions and noise will minimally add to
pollutants and noise from off-Site activities.

8.11 Short-term Uses Versus Long-term Productivity

The project area consists of Building 771/774 and nearby supporting structures. Following demolition,
the area will no longer be a fully developed area, but will have the appearance of open space.

8.12 Irreversible and Irretrievable Commitments of Resources

This project will irretrievably consume fuels, small quantities of other materials, water, money, and labor.
Resources originally used during the construction of the facilities will be irretrievably lost. If the
facilities were preserved or re-used, the consumption of these resources would be considerably increased.
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9 IMPLEMENTATION SCHEDULE

The recent Site-wide re-baselining effort has resulted in the development of a detailed schedule and basis
of estimate for completion of the 771 Closure Project. A copy of this schedule is provided in Appendix
A. The schedule is not an enforceable part of this DOP, and DOE or its contractor may alter the schedule
without prior notification to or approval by the LRA. Significant schedule changes will be shared with
the LRA as part of the RFCA consultative process.
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10 RECORDS DISPOSITION

The 771 Closure Project records consist of the CERCLA AR File, the RCRA Operating Record, the
Closure Project Files, and the Decommissioning Closeout Report.

10.1 CERCLA Administrative Record File

This section identifies the documents that constitute the AR File for the 771 Closure Project. Upon
completion of the public comment period, comments received from the public will be added to the AR
File, along with the responsiveness summary and the LRA approval letter. LRA approval of this DOP
and associated major and minor modifications constitutes approval of the AR File.

LRA approval of this modification into the DOP constitutes approval of the documents being added to the
771 AR. The following documents will be added to the 771 Closure Project AR for this modification:

e 771 Closure Project Reconnaissance Level Characterization Report Supplement

e 771 Closure Project DOP modification Responsiveness Summary

e Final 771 Closure Project DOP modifications

o  EG&G 1995a, Geologic Characterization Report for the Rocky Flats Environmental
Technology Site, 1995.

o  EG&G 1995b, Hydrogeologic Characterization Report for the Rocky Flats Environmental
Technology Site, 1995.

The following information repositories have been established to provide public access to the 771 Closure
Project AR:

U.S. Environmental Protection Agency U.S. Department of Energy Rocky Flats Public
(EPA) Reading Room

Region VIII Front Range Community College Library
Superfund Records Center 3645 West 112th Avenue, Level B

999 18" Street, Suite 500 Westminster, Colorado 80030

Denver, Colorado 80202-2466 (303) 469-4435

(303) 293-1807

Colorado Department of Public Health and
Environment (CDPHE)

Information Center, Building A

4300 Cherry Creek Drive South

Denver, Colorado 80220-1530

(303) 692-3312
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10.2 RCRA Operating Record

RCRA records, including inspection records, will be maintained with the existing Building 771 RCRA
Operating Record. Upon completion of the 771 Closure Project, the RCRA Operating Record will be
transferred to Site Records Management for storage.

10.3 Closure Project Files

Project-specific documents will be stored in the 771 Closure Project Files until final closure is complete,
at which time the Closure Project Files will be processed through Site Records Management and archived.
The Closure Project Files will contain characterization documentation, inventory sheets, project
correspondence, comment resolution, IWCP work packages, and additional information that is a direct
result of the work involved in the project. Maintenance of the Closure Project Files is a Site requirement.

10.4 Decommissioning Closeout Report

A Decommissioning Closeout Report will be prepared for the 771 Closure Project after decommissioning
work has been completed and analytical data received. The report will consist of a brief description of the
work completed, including any modifications or variations from the original decision document. The
report will also contain analytical results, including the results of confirmatory sampling, as well as a
description of the quantity and characteristics of the waste generated and how the waste is stored or
disposed. The expected outline for the Closeout Report is shown below. The format may change to meet
the needs of the project.

Introduction

Remedial action description

Dates and duration of specific activities (approximate)

Verification that remedial action goals have been met

Verification of treatment process (if applicable)

Radiological analysis (if applicable)

Waste stream disposition

The global positioning system location of the Building 771/774 structure remaining
underground and a reference to the final characterization report, which details the nature and
extent of the contamination remaining on the structure

Site reclamation

Significant deviations from the decision document

Final disposition of wastes (actual or anticipated)

Next steps (e.g., interim monitoring, transfer to Environmental Restoration Program)

When completed and approved by DOE and the LRA, the Decommissioning Closeout Report will be
submitted to the 771 Closure Project AR Post-decisional File.
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11 COMMENT RESPONSIVENESS SUMMARY

A responsiveness summary is prepared for a RFCA decision document and each major modification to
that document that is subject to formal public comment. If a major modification is made to this DOP, the
responsiveness summary for that modification will be included with the final modification, and the
responsiveness summary from previous public comment period(s) will be removed, but continue to reside
in the appropriate revision in the administrative record.
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771 Closure Project Modification 5
Decommissioning Operations Plan (DOP) August 8, 2003

12 GLOSSARY OF TERMS

Following are terms that are unique to this RFCA decision document. For the definitions of other terms
used in this and other RFCA decision documents, refer to the RSOP for Recycling Concrete, the RSOP
for Facility Disposition, and the RSOP for Facility Component Removal, Size Reduction, and

Decontamination Activities.

Decommissioning Area. Small, manageable grouping of similar systems, equipment, and areas or rooms
that may be worked independently. Dismantlement Sets contain less than 2,000 dpm removable
contamination and are decommissioned by Building Trades.

Dismantlement Set. Small, manageable grouping of similar systems, equipment, and areas or rooms that
may be worked independently. Dismantlement Sets contain greater than 2,000 dpm removable
contamination and are decommissioned by Steelworkers.
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